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Introduction

About this book

1 This book gives guidance on the Construction (Design and Management) 
Regulations 2015 (CDM 2015). These Regulations cover the management of health, 
safety and welfare when carrying out construction projects. Subject to some 
transitional provisions (see paragraphs 181–186), CDM 2015 replaces the 
Construction (Design and Management) Regulations 2007 (CDM 2007) from 6 April 
2015. From this date, the Approved Code of Practice (ACOP) which provides 
supporting guidance on CDM 2007 is withdrawn.

Who this book is for 

2 This guidance is for people with legal duties under CDM 2015. It explains what 
they must or should do to comply with the law. Any actions taken should always be 
proportionate to the risks in the construction project. 

3 Under CDM 2015, organisations or individuals can be one or more dutyholder 
for a project. The different dutyholders are summarised in Table 1. The table does 
not include all the duties, nor does it distinguish between duties that are absolute 
(dutyholders ‘must’ comply with them), and duties that are qualified by terms such 
as ‘as far as practicable’ or ‘as far as reasonably practicable’ (dutyholders ‘should’ 
comply with them). See the Glossary for a more detailed explanation of these 
terms. Guidance on specific regulations explains the duties under CDM 2015 in 
more detail. 
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Table 1 A summary of roles and duties under CDM 2015

CDM dutyholders:*  
Who are they?

Summary of role/main duties

Clients are organisations 
or individuals for whom a 
construction project is 
carried out. 

Make suitable arrangements for managing a project. 
This includes making sure:

■■ other dutyholders are appointed;
■■ sufficient time and resources are allocated.

Make sure:
■■ relevant information is prepared and provided 

to other dutyholders;
■■ the principal designer and principal contractor 

carry out their duties;
■■ welfare facilities are provided.

See paragraphs 23–52 for more guidance.

Domestic clients are 
people who have 
construction work carried 
out on their own home, or 
the home of a family 
member that is not done 
as part of a business, 
whether for profit or not.

Domestic clients are in scope of CDM 2015, but 
their duties as a client are normally transferred to:

■■ the contractor, on a single contractor project; 
or;

■■ the principal contractor, on a project involving 
more than one contractor.

However, the domestic client can choose to have a 
written agreement with the principal designer to 
carry out the client duties. 

See paragraphs 53–56 for more guidance.

Designers are those, who 
as part of a business, 
prepare or modify designs 
for a building, product or 
system relating to 
construction work.

When preparing or modifying designs, to eliminate, 
reduce or control foreseeable risks that may arise 
during:

■■ construction; and 
■■ the maintenance and use of a building once it 

is built.  

Provide information to other members of the project 
team to help them fulfil their duties. 

See paragraphs 72–93 for more guidance.

Principal designers** are 
designers appointed by 
the client in projects 
involving more than one 
contractor. They can be 
an organisation or an 
individual with sufficient 
knowledge, experience 
and ability to carry out the 
role. 

Plan, manage, monitor and coordinate health and 
safety in the pre-construction phase of a project. 
This includes:

■■ identifying, eliminating or controlling foreseeable 
risks;

■■ ensuring designers carry out their duties.

Prepare and provide relevant information to other 
dutyholders.

Provide relevant information to the principal 
contractor to help them plan, manage, monitor and 
coordinate health and safety in the construction 
phase.

See paragraphs 94–115 for more guidance.



Health and Safety  
Executive

Managing health and safety in construction

Page 7 of 90

Principal contractors 
are contractors appointed 
by the client to coordinate 
the construction phase of 
a project where it involves 
more than one contractor.  

Plan, manage, monitor and coordinate health and 
safety in the construction phase of a project. This 
includes:

■■ liaising with the client and principal designer;
■■ preparing the construction phase plan;
■■ organising cooperation between contractors 

and coordinating their work.

Ensure:
■■ suitable site inductions are provided;
■■ reasonable steps are taken to prevent 

unauthorised access;
■■ workers are consulted and engaged in securing 

their health and safety; and
■■ welfare facilities are provided. 

See paragraphs 110–146 for more guidance.

Contractors are those 
who do the actual 
construction work and can 
be either an individual or a 
company.

Plan, manage and monitor construction work under 
their control so that it is carried out without risks to 
health and safety.

For projects involving more than one contractor, 
coordinate their activities with others in the project 
team – in particular, comply with directions given to 
them by the principal designer or principal 
contractor.

For single-contractor projects, prepare a 
construction phase plan.

See paragraphs 147–179 for more guidance.

Workers are the people 
who work for or under the 
control of contractors on a 
construction site.

They must:

■■ be consulted about matters which affect their 
health, safety and welfare;

■■ take care of their own health and safety and 
others who may be affected by their actions;

■■ report anything they see which is likely to 
endanger either their own or others’ health and 
safety; 

■■ cooperate with their employer, fellow workers, 
contractors and other dutyholders. 

*Organisations or individuals can 

carry out the role of more than 

one dutyholder, provided they 

have the skills, knowledge, 

experience and (if an organisation) 

the organisational capability to 

carry out those roles in a way that 

secures health and safety.

** Principal designers are not a 

direct replacement for CDM 

co-ordinators. The range of duties 

they carry out is different to those 

undertaken by CDM co-ordinators 

under CDM 2007 (see paragraphs 

181–186 for information about 

transitional arrangements).

Key elements to securing construction health and safety

4 The key elements, include: 

(a) managing the risks by applying the general principles of prevention;
(b) appointing the right people and organisations at the right time;
(c) making sure everyone has the information, instruction, training and 

supervision they need to carry out their jobs in a way that secures health and 
safety;

(d) dutyholders cooperating and communicating with each other and 
coordinating their work; and 

(e) consulting workers and engaging with them to promote and develop 
effective measures to secure health, safety and welfare.
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General principles of prevention
5 These set out the principles dutyholders should use in their approach to 
identifying the measures they should take to control the risks to health and safety  
in a particular project. The general principles of prevention are set out in full in 
Appendix 1, but in summary they are to:

(a) avoid risks where possible;
(b) evaluate those risks that cannot be avoided; and 
(c) put in place proportionate measures that control them at source.

CDM 2015 requires designers, principal designers, principal contractors and 
contractors to take account of the principles in carrying out their duties.

Appointing the right organisations and people at the right time
6 Appointing the right organisations and individuals to complete a particular 
project is fundamental to its success, including health and safety performance.

Appointing designers and contractors
7 Anyone responsible for appointing designers (including principal designers) or 
contractors (including principal contractors) to work on a project must ensure that 
those appointed have the skills, knowledge and experience to carry out the work in 
a way that secures health and safety. If those appointed are an organisation, they 
must also have the appropriate organisational capability. Those making the 
appointments must establish that those they appoint have these qualities before 
appointing them. Similarly, any designers or contractors seeking appointment as 
individuals must ensure they have the necessary skills, knowledge and experience. 

8 Dutyholders should be appointed at the right time. For example, clients must 
appoint principal designers and principal contractors as soon as practicable and 
before the start of the construction phase, so they have enough time to carry out 
their duties to plan and manage the pre-construction and construction phases 
respectively. See paragraphs 35–40 and 58–65 for guidance on making these 
appointments and their timing.

Contractors appointing anyone for work on a construction site
9 When contractors appoint anyone to carry out work on a construction site, 
they must make sure that those they appoint have, or are in the process of gaining, 
the right skills, knowledge, training and experience (see paragraphs 162–168). Not 
everyone will have these qualities and, if they do not, appointments should be 
made on the basis that they are capable of gaining them. 

Supervision, instructions and information
10 The level of supervision, instructions and information required will depend on 
the risks involved in the project and the level of skills, knowledge, training and 
experience of the workforce. Contractors (including principal contractors) must 
make sure supervision is effective and suitable site inductions are provided along 
with other information – such as the procedures to be followed in the event of 
serious and imminent danger to health and safety (see paragraphs 169–173).

Cooperating, communicating and coordinating
11 Dutyholders must cooperate with each other and coordinate their work to 
ensure health and safety. They must also communicate with each other to make 
sure everyone understands the risks and the measures to control those risks. For 
example, through regular dialogue between the client, the principal designer and 
principal contractor to ensure they have the time and resources to plan, manage, 
monitor and coordinate the pre-construction and construction phases (see 
paragraphs 66–67).
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Consulting and engaging with workers
12 Workplaces where workers are consulted and engaged in decisions about 
health and safety measures are safer and healthier. Consultation about health and 
safety is two way. It involves giving information to workers, listening to them and 
taking account of what they say before decisions are made by the dutyholder. For 
example, hold meetings before work starts to discuss the work planned for the 
day, identify risks and agree appropriate control measures. Involving workers helps 
those responsible for health and safety to manage it in a practical way by:

(a) helping spot workplace risks and knowing what to do about them;
(b) making sure health and safety controls are appropriate;
(c) increasing the level of commitment to working in a safe and healthy way.

13 Workers must be consulted in good time. The:

(a) Safety Representatives and Safety Committees Regulations 1977; and
(b) Health and Safety (Consultation with Employees) Regulations 1996

require employers to consult their workforce about health and safety (see 
Consulting employees on health and safety: A brief guide to the law1 and  
www.hse.gov.uk/involvement/ for more information). In workplaces where a trade 
union is recognised, consultation should be through union health and safety 
representatives. In non-unionised workplaces, consultation should be either direct 
with workers or through other elected representatives.

14 In addition, CDM 2015 places a specific duty on principal contractors to 
consult and engage with workers (see paragraphs 143–146).

15 To help managers build worker engagement into the everyday running of their 
businesses and sites, HSE and the industry’s Leadership and Worker Engagement 
Forum have produced the free online Leadership and Worker Involvement Toolkit 
(LWIT). It includes useful resources, such as case studies and videos and can be 
found at www.hse.gov.uk/construction.

Other regulations that apply to construction

16 Other health and safety regulations also apply to construction. For example, 
the Work at Height Regulations 2005 and the Control of Asbestos Regulations 
2012 (see www.hse.gov.uk/construction for more information). 

Presentation

17 The text of the Regulations is set out in italics and the accompanying 
guidance is in normal type. Some of the regulations are preceded by a short boxed 
summary of the main duties imposed by that regulation or regulations to help the 
reader navigate the document.

18 Where this guidance refers to a building, it means any structure as defined in 
regulation 2(1). Other terms and acronyms are explained in the Glossary.

http://www.hse.gov.uk/involvement/
http://www.hse.gov.uk/construction
http://www.hse.gov.uk/construction
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Regulation 1 Citation and commencement
These Regulations may be cited as the Construction (Design and Management) 
Regulations 2015 and come into force on 6th April 2015 immediately after the 
Mines Regulations 2014.

19 The Regulations come into force on 6 April 2015 and replace CDM 2007. 

20 The Regulations are subject to certain transitional provisions which recognise 
there will be projects that started before CDM 2015 comes into force. Guidance on 
these is set out in paragraphs 181–186, and, in particular, recognises that any 
CDM co-ordinator appointed under CDM 2007 may continue to carry out the duties 
they had under CDM 2007 for up to six months after CDM 2015 comes into force. 
This will allow a principal designer to be appointed and replace the CDM 
co-ordinator within that period.  

 Regulations 2 and 3 define the terms used and the scope of CDM 2015.

Regulation 2 Interpretation
(1) In these Regulations— 

“the 1974 Act” means the Health and Safety at Work etc. Act 1974;

“the 2007 Regulations” means the Construction (Design and Management) 
Regulations 2007;

“the Management Regulations” means the Management of Health and Safety at 
Work Regulations 1999;

“business” means a trade, business or other undertaking (whether for profit or not);

“client” means any person for whom a project is carried out;

“construction phase” means the period of time beginning when construction work 
in a project starts and ending when construction work in that project is completed;

“construction phase plan” means a plan drawn up under regulations 12 or 15; 

“construction site” includes any place where construction work is being carried out 
or to which the workers have access, but does not include a workplace within the 
site which is set aside for purposes other than construction work;

“construction work” means the carrying out of any building, civil engineering or 
engineering construction work and includes— 

PART 1 Commencement, interpretation and 
application

Regulation 2

Regulation 1

Guidance  1
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(a) the construction, alteration, conversion, fitting out, commissioning, 
renovation, repair, upkeep, redecoration or other maintenance (including 
cleaning which involves the use of water or an abrasive at high pressure, 
or the use of corrosive or toxic substances), de-commissioning, 
demolition or dismantling of a structure;

(b) the preparation for an intended structure, including site clearance, 
exploration, investigation (but not site survey) and excavation (but not 
pre-construction archaeological investigations), and the clearance or 
preparation of the site or structure for use or occupation at its 
conclusion;

(c) the assembly on site of prefabricated elements to form a structure or the 
disassembly on site of the prefabricated elements which, immediately 
before such disassembly, formed a structure;

(d) the removal of a structure, or of any product or waste resulting from 
demolition or dismantling of a structure, or from disassembly of 
prefabricated elements which immediately before such disassembly 
formed such a structure; 

(e) the installation, commissioning, maintenance, repair or removal of 
mechanical, electrical, gas, compressed air, hydraulic, 
telecommunications, computer or similar services which are normally 
fixed within or to a structure,

but does not include the exploration for, or extraction of, mineral resources, or 
preparatory activities carried out at a place where such exploration or extraction is 
carried out;

“contractor” means any person (including a non-domestic client) who, in the course 
or furtherance of a business, carries out, manages or controls construction work; 

“design” includes drawings, design details, specifications and bills of quantities 
(including specification of articles or substances) relating to a structure, and 
calculations prepared for the purpose of a design;

“designer” means any person (including a client, contractor or other person referred 
to in these Regulations) who in the course or furtherance of a business—

(a) prepares or modifies a design; or 
(b) arranges for, or instructs, any person under their control to do so,

relating to a structure, or to a product or mechanical or electrical system intended 
for a particular structure, and a person is deemed to prepare a design where a 
design is prepared by a person under their control;

“domestic client” means a client for whom a project is being carried out which is 
not in the course or furtherance of a business of that client;

“excavation” includes any earthwork, trench, well, shaft, tunnel or underground 
working;

“the general principles of prevention” means the general principles of prevention 
specified in Schedule 1 to the Management Regulations;

“health and safety file” means a file prepared under regulation 12(5);

“inspector for the Executive” means an inspector within the meaning given in 
section 53(1) of the 1974 Act;

Regulation 2
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“loading bay” means any facility for loading or unloading; 

 “place of work” means any place which is used by any person at work for the 
purposes of construction work or for the purposes of any activity arising out of or in 
connection with construction work;

“pre-construction information” means information in the client’s possession or 
which is reasonably obtainable by or on behalf of the client, which is relevant to the 
construction work and is of an appropriate level of detail and proportionate to the 
risks involved, including—

(a) information about—
(i) the project;
(ii) planning and management of the project;
(iii) health and safety hazards, including design and construction 

hazards and how they will be addressed; and
(b) information in any existing health and safety file;

“pre-construction phase” means any period of time during which design or 
preparatory work is carried out for a project and may continue during the 
construction phase; 

“principal contractor” means the contractor appointed under regulation 5(1)(b) to 
perform specified duties in regulations 12 to 14;

“principal designer” means the designer appointed under regulation 5(1)(a) to 
perform specified duties in regulations 11 and 12;

“project” means a project which includes or is intended to include construction 
work and includes all planning, design, management or other work involved in a 
project until the end of the construction phase; 

“site rules” means rules which are drawn up for a particular construction site and 
are necessary for health or safety purposes;

 “structure” means—

(a) any building, timber, masonry, metal or reinforced concrete structure, 
railway line or siding, tramway line, dock, harbour, inland navigation, 
tunnel, shaft, bridge, viaduct, waterworks, reservoir, pipe or pipeline, 
cable, aqueduct, sewer, sewage works, gasholder, road, airfield, sea 
defence works, river works, drainage works, earthworks, lagoon, dam, 
wall, caisson, mast, tower, pylon, underground tank, earth retaining 
structure or structure designed to preserve or alter any natural feature, 
and fixed plant;

(b) any structure similar to anything specified in paragraph (a);
(c) any formwork, falsework, scaffold or other structure designed or used to 

provide support or means of access during construction work,

and any reference to a structure includes part of a structure;

“traffic route” means a route for pedestrian traffic or for vehicles and includes any 
doorway, gateway, loading bay or ramp;

“vehicle” includes any mobile work equipment;

“work equipment” means any machinery, appliance, apparatus, tool or installation 
for use at work (whether exclusively or not);

Regulation 2
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“working day” means any day on which construction work takes place;

“workplace” means a workplace within the meaning of regulation 2(1) of the 
Workplace (Health, Safety and Welfare) Regulations 1992 other than a construction 
site. 

(2) Any reference in these Regulations to a plan, rule, document, report or 
copy includes a copy or electronic version which is —

(a) capable of being retrieved or reproduced when required; and
(b) secure from loss or unauthorised interference.

Regulation 3 Application in and outside Great Britain
These Regulations apply—

(a) in Great Britain; and
(b) to premises and activities outside Great Britain to which sections 1 to 59 

and 80 to 82 of the 1974 Act apply by virtue of articles 9 and 11(1)(a) of 
the Health and Safety at Work etc. Act 1974 (Application outside Great 
Britain) Order 2013.

21 CDM 2015 applies to all construction projects in Great Britain. Through the 
Health and Safety at Work etc Act 1974 (Application outside Great Britain) Order 
2013, it also applies to construction work carried out in:

(a) the territorial sea (see Glossary); and
(b) connection with, or preparatory to, construction of any renewable energy 

structure in the renewable energy zone (see Glossary).

22 Other than Part 4, the Regulations apply to construction projects as a whole – 
that is, the whole construction process from concept to completion. Part 4 sets out 
a number of provisions that only relate to work carried out on construction sites. 

Regulation 2

Regulation 3

Guidance  3
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Regulations 4 and 5 set out the client’s duty to make suitable arrangements for 
managing a project and maintaining and reviewing these arrangements 
throughout, so the project is carried out in a way that manages the health and 
safety risks. For projects involving more than one contractor, these regulations 
require the client to appoint a principal designer and a principal contractor and 
make sure they carry out their duties.

Regulation 4 Client duties in relation to managing 
projects

(1) A client must make suitable arrangements for managing a project, 
including the allocation of sufficient time and other resources. 

(2) Arrangements are suitable if they ensure that—

(a) the construction work can be carried out, so far as is reasonably 
practicable, without risks to the health or safety of any person affected 
by the project; and

(b) the facilities required by Schedule 2 are provided in respect of any 
person carrying out construction work. 

(3) A client must ensure that these arrangements are maintained and 
reviewed throughout the project. 

(4) A client must provide pre-construction information as soon as is 
practicable to every designer and contractor appointed, or being considered for 
appointment, to the project.

(5) A client must ensure that— 

(a) before the construction phase begins, a construction phase plan is 
drawn up by the contractor if there is only one contractor, or by the 
principal contractor; and

(b) the principal designer prepares a health and safety file for the project, 
which— 
(i) complies with the requirements of regulation 12(5);
(ii) is revised from time to time as appropriate to incorporate any 

relevant new information; and
(iii) is kept available for inspection by any person who may need it to 

comply with the relevant legal requirements.

(6) A client must take reasonable steps to ensure that—

(a) the principal designer complies with any other principal designer duties in 
regulations 11 and 12; and

PART 2 Client duties

Regulation 4
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(b) the principal contractor complies with any other principal contractor 
duties in regulations 12 to 14;

(7) If a client disposes of the client’s interest in the structure, the client 
complies with the duty in paragraph (5)(b)(iii) by providing the health and safety file 
to the person who acquires the client’s interest in the structure and ensuring that 
that person is aware of the nature and purpose of the file. 

(8) Where there is more than one client in relation to a project— 

(a) one or more of the clients may agree in writing to be treated for the 
purposes of these Regulations as the only client or clients; and

(b) except for the duties specified in sub-paragraph (c) only the client or 
clients agreed in paragraph (a) are subject to the duties owed by a client 
under these Regulations;

(c) the duties in the following provisions are owed by all clients—
(i) regulation 8(4); and 
(ii) paragraph (4) and regulation 8(6) to the extent that those duties 

relate to information in the possession of the client. 

Regulation 5 Appointment of the principal designer 
and the principal contractor

(1) Where there is more than one contractor, or if it is reasonably 
foreseeable that more than one contractor will be working on a project at any time, 
the client must appoint in writing—

(a) a designer with control over the pre-construction phase as principal 
designer; and

(b) a contractor as principal contractor.

(2) The appointments must be made as soon as is practicable, and in any 
event, before the construction phase begins. 

(3) If the client fails to appoint a principal designer, the client must fulfil the 
duties of the principal designer in regulations 11 and 12. 

(4) If the client fails to appoint a principal contractor, the client must fulfil the 
duties of the principal contractor in regulations 12 to 14.

Who is a client?

23 CDM 2015 defines a client as anyone for whom a construction project is 
carried out (see regulation 2(1)). This definition includes both non-domestic (or 
‘commercial’) clients and ‘domestic’ clients (ie clients for whom a construction 
project is carried out which is not done in connection with a business). The 
Regulations apply in full to commercial clients, but for domestic clients, the effect of 
regulation 7 is to pass the client duties on to other dutyholders. This includes the 
principal designer and principal contractor duties falling to the designer and 
contractor in control of the pre-construction and construction phases, where the 
domestic client does not make these appointments. Further guidance on how the 
Regulations apply to domestic clients is set out in paragraphs 53–56.

24 The guidance in paragraphs 25–52 applies to commercial clients, and any 
reference to ‘clients’ elsewhere in this book should be read as referring to 

Regulation 4

Regulation 5

Guidance  4, 5
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commercial clients only, unless specific reference to domestic clients is made. 
Commercial clients are organisations or individuals for whom a construction project 
is carried out in connection with a business, whether the business operates for 
profit or not. This includes clients based overseas who commission construction 
projects in Great Britain.

25 In any project there may be more than one client. Regulation 4(8) may be 
used where there is more than one client, but all agree that only one of them 
should be responsible for carrying out the requirements of CDM 2015.

26 In some circumstances, it may not be clear who the client or clients are. Any 
uncertainty should be resolved as early as possible by considering who:

(a) ultimately decides what is to be constructed, where, when and by whom;
(b) commissions the design and construction work (the employer in contract 

terminology);
(c) initiates the work;
(d) is at the head of the procurement chain; and
(e) appoints contractors (including the principal contractor) and designers 

(including the principal designer).

If there is still doubt about who the client or clients are, all the possible clients 
should agree that one or more of them is treated as the client for the purposes of 
CDM 2015. It is in the interests of all those involved to identify and agree who the 
client or clients are. If not, they may all be considered to have client duties under 
CDM 2015. 

27 Those clients who have not been identified as the client for the purposes of 
CDM 2015 will still have duties. These are to:

(a) provide any information in their possession that may be relevant to help pull 
together the pre-construction information; and

(b) cooperate with anyone involved in the project.

Why is the client important?

28 The client has a major influence over the way a project is procured and 
managed. Regardless of the size of the project, the client has contractual control, 
appoints designers and contractors, and determines the money, time and other 
resources available. 

What must a client do?

29 CDM 2015 makes the client accountable for the impact their decisions and 
approach have on health, safety and welfare on the project. This section provides 
guidance on client duties under regulations 4 and 5. See guidance on the other 
duties a client has under regulation 6 (Notification – paragraphs 47–52) and 
regulation 8 (General duties – paragraphs 57–71). 

Making suitable arrangements for managing a project
30 Most clients, particularly those who only occasionally commission construction 
work, will not be experts in the construction process. For this reason, they are not 
required to take an active role in managing the work. However, the client is 
required to make suitable arrangements for managing the project so that health, 
safety and welfare is secured. 
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31 To be suitable, the arrangements should focus on the needs of the particular 
project and be proportionate to the size of the project and risks involved in the 
work. Arrangements should include:

(a) assembling the project team – appointing designers (including a principal 
designer) and contractors (including a principal contractor). See paragraphs 
35–40 for more guidance;

(b) ensuring the roles, functions and responsibilities of the project team are clear;
(c) ensuring sufficient resources and time are allocated for each stage of the 

project – from concept to completion;
(d) ensuring effective mechanisms are in place for members of the project team 

to communicate and cooperate with each other and coordinate their activities;
(e) how the client will take reasonable steps to ensure that the principal designer 

and principal contractor comply with their separate duties. This could take 
place at project progress meetings or via written updates;

(f) setting out the means to ensure that the health and safety performance of 
designers and contractors is maintained throughout;

(g) ensuring that workers are provided with suitable welfare facilities for the 
duration of construction work. 

32 Clients should take ownership of these arrangements and ensure they 
communicate them clearly to other dutyholders. Clients could prepare a clear 
’client’s brief‘ as a way of setting out the arrangements. The client brief normally:

(a) sets out the main function and operational requirements of the finished project; 
(b) outlines how the project is expected to be managed including its health and 

safety risks;
(c) sets a realistic timeframe and budget; and 
(d) covers other relevant matters, such as establishing design direction and a 

single point of contact in the client’s organisation.

33 Where the range and nature of risks involved in the work warrants it, the 
management arrangements should also include:

(a) the expected standards of health and safety, including safe working practices, 
and the means by which these standards will be maintained throughout;

(b) what is expected from the design team in terms of the steps they should 
reasonably take to ensure their designs help manage foreseeable risks during the 
construction phase and when maintaining and using the building once it is built;

(c) the arrangements for commissioning the new building and a well-planned 
handover procedure to the new user.

34 If a client needs help in making these arrangements, the principal designer 
should be in a position to help with this. Clients could also draw on the advice of a 
competent person if they are required to appoint such a person under the 
Management of Health and Safety at Work Regulations 1999 (‘the Management 
Regulations’ – see www.hse.gov.uk/toolbox/managing/managingtherisks.htm for 
more information). The HSE leaflet Getting specialist help with health and safety 
provides more guidance on this.2

Assembling the project team
35 The management arrangements must cover what clients will do to ensure that 
the people and organisations they appoint have the skills, knowledge, experience 
and (if an organisation) the organisational capability to manage health and safety 
risks (see paragraphs 58–65 for further guidance). This applies to both:

(a) single contractor projects where the client will appoint the contractor and/or 
designers directly; and
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(b) projects involving more than one contractor where the client is required to 
appoint, in writing, a principal designer and a principal contractor.

36 The extent of the checks a client must make into the capabilities of 
dutyholders they appoint will depend on the complexity of the project and the range 
and nature of the risks involved. See paragraphs 58–62 for further guidance on the 
help available to clients in selecting the right dutyholder.

Appointing principal designers and principal contractors
37 The principal designer should be appointed as early as possible in the design 
process, if practicable at the concept stage. Appointing the principal designer early 
will provide the client with help in matters such as pulling together the pre-
construction information (see paragraphs 42–43) and giving the principal designer 
enough time to carry out their duties. The duration of the principal designer’s 
appointment should take into account any design work which may continue into the 
construction phase or any issues that may arise during construction involving the 
need to make suitable modifications to the designs. For projects involving early 
work by a concept architect or project management company where a design and 
build contractor or novated designer is subsequently involved, it may be appropriate 
for the initial principal designer appointment to be ended and a new principal 
designer appointed.

38  The principal contractor should be appointed early enough in the pre-
construction phase to help the client meet their duty to ensure a construction 
phase plan is drawn up before the construction phase starts. This also gives the 
principal contractor time to carry out their duties, such as preparing the 
construction phase plan and liaising with the principal designer in sharing any 
relevant information for health and safety. 

39 The principal designer should be in place for as long as there is a need for 
their role to be performed. But where a principal designer’s appointment finishes 
before the end of the project, the client should ensure that the principal contractor 
is fully briefed on matters arising from designs relevant to any subsequent 
construction work. The client should also make sure that the principal designer 
passes the health and safety file to the principal contractor so it can be revised 
during the remainder of the project if necessary.

40 If a client fails to appoint either a principal designer or a principal contractor, 
the client must carry out their duties.

Maintaining and reviewing the management arrangements
41 The client must maintain and review their arrangements to ensure they remain 
relevant throughout the life of the project. Some projects do not go smoothly and 
clients may experience difficulties and delays as they progress. Examples of actions 
the client can take to maintain and review their arrangements are:

(a) establishing key milestones so they can assess the progress of the project 
and determine whether health and safety standards are being met;

(b) where necessary, seeking advice. On larger projects, the client may value an 
independent review of standards;

(c) ensuring arrangements for handing over the building to a new user are 
sufficient to protect anyone (including members of the public) who may be 
affected by risks arising from any ongoing construction work, eg snagging 
work. 

Pre-construction information 
42 Pre-construction information is information already in the client’s possession 
(such as an existing health and safety file, an asbestos survey, structural drawings 
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etc) or which is reasonable to obtain through sensible enquiry (regulation 2(1)). The 
information must be relevant to the project, have an appropriate level of detail and 
be proportionate to the nature of the risks.

43 The client has the main duty for providing pre-construction information. This 
must be provided as soon as practicable to each designer (including the principal 
designer) and contractor (including the principal contractor) who is bidding for work 
on the project or has already been appointed. For projects involving more than one 
contractor, the client should expect the principal designer to help bring the  
pre-construction information together and provide it to the designers and 
contractors involved. Appendix 2 gives further guidance on the requirements 
relating to pre-construction information. Appendix 5 shows how pre-construction 
information relates to and influences other types of information during a 
construction project involving more than one contractor.

The construction phase plan
44 The client must ensure that a construction phase plan for the project is 
prepared before the construction phase begins. The plan outlines the health and 
safety arrangements, site rules and specific measures concerning any work 
involving the particular risks listed in Schedule 3 of CDM 2015. For single-
contractor projects, the contractor must ensure the plan is prepared. For projects 
involving more than one contractor, it is the principal contractor’s duty. See 
Appendix 3 for further guidance on the requirements relating to construction phase 
plans and Appendix 5 for how a construction phase plan relates to and influences 
other types of information during a construction project involving more than one 
contractor.

The health and safety file
45  A health and safety file is only required for projects involving more than 
one contractor. The client must ensure that the principal designer prepares a 
health and safety file for their project. Its purpose is to ensure that, at the end of the 
project, the client has information that anyone carrying out subsequent construction 
work on the building will need to know about in order to be able to plan and carry 
out the work safely and without risks to health. 

46 To ensure that an appropriate health and safety file is produced at the end of 
the project, the client must:

(a) provide the principal designer with any existing file produced as part of an 
earlier project so the information it contains can be used to plan the pre-
construction phase of the current project;

(b) ensure the principal designer prepares a new file (or revises any existing one); 
(c) ensure the principal designer reviews and revises the file regularly and passes 

the completed file back at the end of the project;
(d) ensure the file is handed to the principal contractor if the principal designer’s 

appointment finishes before the end of the project;
(e) ensure the file is kept available for anyone who needs it to comply with 

relevant legal requirements; and
(f) pass the file to whoever takes over the building and takes on the client duties 

if the client decides to dispose of their interest in it.

Appendix 4 gives further guidance on the requirements relating to the health and 
safety file. Appendix 5 shows how the health and safety file relates to and 
influences other types of information during a construction project involving more 
than one contractor.
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Regulation 6 sets out the duty that a client has to notify the relevant enforcing 
authority of certain construction projects.

Regulation 6 Notification
(1) A project is notifiable if the construction work on a construction site is 

scheduled to—

(a) last longer than 30 working days and have more than 20 workers 
working simultaneously at any point in the project; or

(b) exceed 500 person days. 

(2) Where a project is notifiable, the client must give notice in writing to the 
Executive as soon as is practicable before the construction phase begins. 

(3) The notice must—

(a) contain the particulars specified in Schedule 1;
(b) be clearly displayed in the construction site office in a comprehensible 

form where it can be read by any worker engaged in the construction 
work; and 

(c) if necessary, be periodically updated.

(4) Where a project includes construction work of a description for which the 
Office of Rail Regulation is the enforcing authority by virtue of regulation 3 of the 
Health and Safety (Enforcing Authority for Railways and Other Guided Transport 
Systems) Regulations 2006, the client must give notice to the Office of Rail 
Regulation instead of the Executive. 

(5) Where a project includes construction work on premises which are or are 
on—

(a) a GB nuclear site (within the meaning given in section 68 of the Energy 
Act 2013);

(b) an authorised defence site (within the meaning given in regulation 2(1) of 
the Health and Safety (Enforcing Authority) Regulations 1998); or

(c) a new nuclear build site (within the meaning given in regulation 2A of 
those Regulations),

the client must give notice to the Office for Nuclear Regulation instead of the 
Executive.

Responsibility for notification

47 Where a construction project must be notified, the client must submit a notice 
in writing to the relevant enforcing authority (HSE, Office of Rail Regulation (ORR) or 
Office for Nuclear Regulation (ONR) – see paragraph 50). Every day construction 
work is likely to take place (including weekends and bank holidays) counts towards 
the period of construction work. 

48 If a construction project is not notifiable at first, but there are subsequent 
changes to its scope so that it fits the criteria for notification, the client must notify 
the work to the relevant enforcing authority as soon as possible.

49 The client must submit the notice as soon as practicable before the 
construction phase begins. In practice, the client may request someone else do this 

Regulation 6
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on their behalf. Any modifications or updates to the notification should be sent, 
making clear that they relate to an earlier notification. 

50  Details about the information that should be notified are set out in Schedule 1 
of CDM 2015. The easiest way to notify any project (to HSE, ORR or ONR) is to 
use the electronic F10 notification form at www.hse.gov.uk/forms/notification/f10.htm.  

51  The client must ensure that an up-to-date copy of the notice is displayed in 
the construction site office, so it is accessible to anyone working on the site and in 
a form that can be easily understood. The client can either do this themselves, or 
ask the principal contractor or contractor to do so.

52  Remember – the requirements of CDM 2015 apply whether or not the 
project is notifiable.

 
Regulation 7 sets out provisions which limit the extent to which domestic clients 
must carry out the client duties in CDM 2015.  Most of the duties are passed to 
other dutyholders.

Regulation 7 Application to domestic clients
(1) Where the client is a domestic client the duties in regulations 4(1) to (7) 

and 6 must be carried out by—

(a) the contractor for a project where there is only one contractor; 
(b) the principal contractor for a project where there is more than one 

contractor; or
(c) the principal designer where there is a written agreement that the 

principal designer will fulfil those duties. 

(2) If a domestic client fails to make the appointments required by  
regulation 5— 

(a) the designer in control of the pre-construction phase of the project is the 
principal designer;

(b) the contractor in control of the construction phase of the project is the 
principal contractor. 

(3) Regulation 5(3) and (4) does not apply to a domestic client.

Who is a domestic client? 

53 A domestic client is someone who has construction work done on their own 
home, or the home of a family member, which is not done in connection with a 
business. Local authorities, housing associations, charities, landlords and other 
businesses may own domestic properties, but they are not a domestic client for the 
purposes of CDM 2015. If the work is in connection with a business attached to 
domestic premises, such as a shop, the client is not a domestic client. 
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What should a domestic client do?

54 A domestic client is not required to carry out the duties placed on commercial 
clients in regulations 4 (Client duties for managing projects), 6 (Notification) and 8 
(General duties) – see also paragraph 23. Where the project involves:

(a) only one contractor, the contractor must carry out the client duties as well 
as the duties they already have as contractor (see paragraphs 147–179). In 
practice, this should involve doing little more to manage the work to ensure 
health and safety;

(b) more than one contractor, the principal contractor must carry out the client 
duties as well as the duties they already have as principal contractor (see 
paragraphs 110–146). If the domestic client has not appointed a principal 
contractor, the duties of the client must be carried out by the contractor in 
control of the construction work.

55 In some situations, domestic clients wishing to extend, refurbish or demolish 
parts of their own property will, in the first instance, engage an architect or other 
designer to produce possible designs for them. It is also recognised that 
construction work does not always follow immediately after design work is 
completed. If they so wish, a domestic client has the flexibility of agreeing (in 
writing) with their designer that the designer coordinates and manages the project, 
rather than this role automatically passing to the principal contractor. Where no 
such agreement is made, the principal contractor will automatically take over the 
project management responsibilities (see paragraph 54).

56 See Appendix 6 for guidance for dutyholders who work for domestic clients. 
This also includes a flow chart in Figure 1 showing the transfer of the client duties  
from a domestic client to other dutyholders involved.
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Regulation 8 sets out a number of requirements on anyone working on a  
project with certain responsibilities. They relate to appointing designers and 
contractors, the need for cooperation between dutyholders, reporting anything 
likely to endanger health and safety and ensuring information and instruction is 
understandable.

Regulation 8 General duties 
(1) A designer (including a principal designer) or contractor (including a 

principal contractor) appointed to work on a project must have the skills, knowledge 
and experience and, if they are an organisation, the organisational capability, 
necessary to fulfil the role that they are appointed to undertake, in a manner that 
secures the health and safety of any person affected by the project.

(2) A designer or contractor must not accept an appointment to a project 
unless they fulfil the conditions in paragraph (1).

(3) A person who is responsible for appointing a designer or contractor to 
carry out work on a project must take reasonable steps to satisfy themselves that 
the designer or contractor fulfils the conditions in paragraph (1).

(4) A person with a duty or function under these Regulations must cooperate 
with any other person working on or in relation to a project, at the same or an 
adjoining construction site, to the extent necessary to enable any person with a 
duty or function to fulfil that duty or function. 

(5) A person working on a project under the control of another must report 
to that person anything they are aware of in relation to the project which is likely to 
endanger their own health or safety or that of others.

(6) Any person who is required by these Regulations to provide information 
or instruction must ensure the information or instruction is comprehensible and 
provided as soon as is practicable.

(7) To the extent that they are applicable to a domestic client, the duties in 
paragraphs (3), (4) and (6) must be carried out by the person specified in  
regulation 7(1).

57 Regulation 8 applies to anyone working on a project. 

Appointment of designers and contractors 

Appointing designers and contractors
58 Anyone appointing a designer or contractor to work on a project must take 
reasonable steps to satisfy themselves that those who will carry out the work have 

PART 3 Health and safety duties and roles

Regulation 8
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the  skills, knowledge, experience, and, where they are an organisation, the 
organisational capability to carry out the work in a way that secures health and 
safety. Reasonable steps will depend on the complexity of the project and the 
range and nature of the risks involved. 

59 Organisational capability means the policies and systems an organisation has 
in place to set acceptable health and safety standards which comply with the law, 
and the resources and people to ensure the standards are delivered. 

60 When appointing a designer or a contractor, sensible and proportionate 
enquiries should be made about their organisational capability to carry out the 
work. Only enquiries for information that will address the anticipated risks and 
capability of the supplier should be made – excessive or duplicated paperwork 
should be avoided because it can distract attention from the practical management 
of risks. Those making appointments will find the standard health and safety 
questions in PAS 91:2013 (Publicly Available Specification) Construction related 
procurement. Prequalification questionnaires3  a useful aid. Using PAS 91 standard 
questions is one way of helping to assess organisational capability.  

61 As well as carrying out pre-qualification checks on organisations, those 
responsible for making appointments should also check that the designer or 
contractor has enough experience and a good record in managing the risks 
involved in projects. These checks should ideally be carried out at the final stage 
after pre-qualification checks have been completed and before appointments are 
made.

62 When considering the requirements for designers and other construction 
professionals, due weight should also be given to membership of an established 
professional institution or body. For example, do these bodies have arrangements 
in place which provide some reassurance that health and safety is part of the route 
to membership of their profession? However, questions should also be asked of 
individuals to ensure that they have sufficient skills, knowledge, and experience to 
carry out the work involved, and that they keep those capabilities up to date.

Designers and contractors seeking appointment
63 Designers and contractors (including individuals and sole traders) must be able 
to demonstrate they have the health and safety skills, knowledge and experience to 
carry out the work for which they are seeking appointment. This is the case for 
individuals working for larger organisations or for themselves – in particular, self-
employed designers.

64 Designers or contractors can use the services of an independent (third party) 
assessor to assess their organisational capability. If they do, there are companies 
that provide pre-qualification assessment services, including those who are 
members of the Safety Schemes in Procurement (SSIP) Forum. The SSIP Forum is 
an umbrella body with binding agreements to ensure member schemes recognise 
each other’s pre-qualification assessments. The website (www.ssip.org.uk) provides 
a free search facility for any business that has undergone an SSIP assessment and 
gives further information about SSIP. SSIP assessment is one way a designer or 
contractor can demonstrate organisational capability at the pre-qualification stage 
of the appointment process, but not the only way. 

65 The law does not require any business or individual to use the services of a 
third party to help them bid for work. Rather than use the services of a third party, it 
is equally acceptable for a business or individual to assess their own capability and 
supply relevant documentation to a client in support of a bid for work. The standard 
health and safety pre-qualification questions in PAS 91 may be helpful in carrying 
out a self-assessment (see paragraph 60).
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Cooperating with each other

66  Everyone with duties under CDM 2015 must cooperate with others involved 
with the project or any project on an adjoining site. This means working with each 
other to ensure health and safety for all concerned. This should involve 
communicating with others and understanding what they are doing and in what 
sequence, eg by holding regular coordination and progress meetings. 

67 For lower-risk projects involving more than one contractor, a low-key approach 
will be sufficient. In higher risk projects, a more rigorous approach to cooperation, 
coordination and planning will be needed. There must also be effective 
communications between different organisations where they work in close proximity 
on the same site or on adjoining sites, eg daily updates to make sure there is a 
common understanding of the work being planned. In all cases, action taken should 
be in proportion to the risks the construction work activity presents.

Reporting dangerous conditions

68 Everyone involved in a project (including workers) has a duty to report 
instances where they or others are working in a way that puts them or anyone else 
in danger. Any instances must be reported to the person in control of the work. The 
person in control should encourage workers to stop work and report dangerous 
conditions when they see them. 

Providing clear information or instructions

69 Anyone with a duty under CDM 2015 to provide health and safety information 
or instructions to anyone else must ensure that it is easy to understand. 
Information about hazards is essential to all project workers and managers to 
make sure they understand the risks involved with the work. Instructions are those 
agreed actions that must be followed to prevent or minimise those risks.

70 Any information or instruction provided should be in simple, clear English (and/
or other languages where appropriate). It should also be set out in a logical order 
and have illustrations where appropriate. The use of photographs or diagrams in 
written communication can be very helpful. The amount of detail provided should be 
proportionate to the scale and complexity of the project, the risks and the nature 
and purpose of the messages. Only information that is necessary to help prevent 
harm should be provided – unnecessary information can prevent the clear 
communication of key messages. Examples of types of information include the:

(a) pre-construction information the client is required to provide to designers and 
contractors;

(b) health and safety information about the design that designers are required to 
provide to other dutyholders;

(c) information the principal designer must provide to enable preparation of the 
construction phase plan;

(d) site rules that are part of the construction phase plan; and
(e) information that principal contractors must provide to workers (or workers’ 

representatives). 

71 Information or instructions must be provided in good time – before the work 
begins, so that the recipients can understand and take account of it in carrying out 
their duties. Wherever possible, it should be made available directly to the people 
carrying out the work. Where this is not possible, dutyholders and workers need to 
know what information is available and where it can be found. 
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Regulations 9 and 10 set out the duties placed on designers. These include the 
duty to eliminate, reduce or control foreseeable health and safety risks through  
the design process, such as those that may arise during construction work or in 
maintaining and using the building once it is built.

Regulation 9 Duties of designers
(1) A designer must not commence work in relation to a project unless 

satisfied that the client is aware of the duties owed by the client under these 
Regulations.

(2) When preparing or modifying a design the designer must take into 
account the general principles of prevention and any pre-construction information 
to eliminate, so far as is reasonably practicable, foreseeable risks to the health or 
safety of any person—

(a) carrying out or liable to be affected by construction work;
(b) maintaining or cleaning a structure; or
(c) using a structure designed as a workplace.

(3) If it is not possible to eliminate these risks, the designer must, so far as is 
reasonably practicable—

(a) take steps to reduce or, if that is not possible, control the risks through 
the subsequent design process; 

(b) provide information about those risks to the principal designer; and
(c) ensure appropriate information is included in the health and safety file.

(4) A designer must take all reasonable steps to provide, with the design, 
sufficient information about the design, construction or maintenance of the 
structure, to adequately assist the client, other designers and contractors to 
comply with their duties under these Regulations.

Regulation 10 Designs prepared or modified outside 
Great Britain

(1) Where a design is prepared or modified outside Great Britain for use in 
construction work to which these Regulations apply—

(a) the person who commissions it, if established within Great Britain; or 
(b) if that person is not so established, the client for the project, 

must ensure that regulation 9 is complied with.

(2) This regulation does not apply to a domestic client.

Who is a designer?

72 A designer is an organisation or individual, who:

(a) prepares or modifies a design for a construction project (including the design 
of temporary works); or

(b) arranges for, or instructs someone else to do so. 

Regulation 9
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The term ‘design’ includes drawings, design details, specifications, bills of quantity 
and calculations prepared for the purpose of a design. Designers include 
architects, architectural technologists, consulting engineers, quantity surveyors, 
interior designers, temporary work engineers, chartered surveyors, technicians or 
anyone who specifies or alters a design. They can include others if they carry out 
design work, such as principal contractors, and specialist contractors, eg an 
engineering contractor providing design, procurement and construction 
management services. Where commercial clients become actively involved in 
designing in relation to their project, they may also be considered to be designers. 

73 Local authority or government officials may give advice and instruction on 
designs meeting statutory requirements (eg the Building Regulations), but this does 
not make them designers. A designer may have no choice but to comply with 
these requirements, which are a ‘design constraint’. However, if statutory bodies 
ask for particular features to be included or excluded which go beyond what the 
law requires (eg stipulating the absence of edge protection on flat roofs if there is 
no basis in planning law or policies to do so), they may become designers under 
CDM 2015 and must comply with its requirements.

74 The person who selects products for use in construction is a designer and 
must take account of health and safety issues arising from their use. If a product is 
purpose-built, the person who prepares the specification is a designer and so are 
manufacturers, if they develop a detailed design.

Why is a designer important?

75 A designer has a strong influence during the concept and feasibility stage of a 
project. The earliest decisions can fundamentally affect the health and safety of 
those who will construct, maintain, repair, clean, refurbish and eventually demolish 
a building. The health and safety of those who use a building as a workplace may 
also be affected. Decisions such as selecting materials that are lighter to handle or 
windows that can be cleaned from the inside can avoid or reduce the risks involved 
in constructing the building and maintaining it after construction. Although it is 
understood that residual risks may well remain, decisions such as these have an 
important influence on the overall health and safety performance of the project and 
the use and maintenance of the building once it is built.

76  A designer should address health and safety issues from the very start. 
Where issues are not addressed early on, projects can be delayed and it can 
become significantly harder for contractors to devise safe ways of working once 
they are on site. The client may also be forced to make costly late changes, so the 
building can be used and maintained safely once it is built. 

When do a designer’s duties apply?

77 The designer’s duties apply as soon as designs which may be used in 
construction work in Great Britain are started. This includes concept design, 
competitions, bids for grants, modification of existing designs and relevant work 
carried out as part of feasibility studies. It does not matter whether planning 
permission or funds have been secured, or the client is a domestic client.

78 If a design is prepared or modified outside Great Britain, the designer duties 
apply to the person or organisation who commissions it if they are established in 
Great Britain, or if not, the client (but not a domestic client).
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What must a designer do?

Making clients aware of their duties
79 A designer must not start any design work unless they are satisfied the client 
is aware of the duties clients have under CDM 2015. This duty can be fulfilled as 
part of routine business, eg in early meetings or liaison with the client to discuss the 
project. A designer should have a sufficient knowledge of client duties to give 
sufficient advice about the project. The level of advice will depend on the 
knowledge and experience of the client and the complexities of the project. 

80 On projects involving more than one contractor, the task of informing the client 
of their duties should normally fall to the principal designer. Any other designers 
appointed can seek confirmation from the principal designer that the client has 
been made aware of their duties. 

Preparing or modifying designs
81 When preparing or modifying designs, a designer must take account of the 
general principles of prevention, and the pre-construction information provided to 
them, with the aim, as far as reasonably practicable, of eliminating foreseeable 
risks. Where this is not possible they must take reasonably practicable steps to 
reduce the risks or control them through the design process, and provide 
information about the remaining risks to other dutyholders. See paragraphs 82–90 
for further guidance.

Taking account of the general principles of prevention in design work
82 The general principles of prevention are set out in Appendix 1 and provide a 
framework within which designers must consider their designs and any potential 
risks which may affect:

(a) workers or anyone else (eg members of the public) who may be affected 
during construction;

(b) those who may maintain or clean the building once it is built; or
(c) those who use the building as a workplace. 

Designs prepared for places of work also need to comply with the Workplace 
(Health, Safety and Welfare) Regulations 1992 (the Workplace Regulations),4 taking 
account of factors such as lighting and the layout of traffic routes.

83 Health and safety risks need to be considered alongside other factors that 
influence the design, such as cost, fitness for purpose, aesthetics and 
environmental impact. Working with contractors (including principal contractors) 
involved in the project can help identify the potential risks and ways they may be 
controlled.

84 Once the risks have been considered, the level of detail in the information 
provided to those who need it should be proportionate to the risks remaining. 
Insignificant risks can usually be ignored, as can those arising from routine 
construction activities, unless the design worsens or significantly alters these risks.

Taking account of pre-construction information 
85 A designer must take account of pre-construction information the client or 
principal designer provides when making decisions about the extent to which they 
can eliminate foreseeable risks through the designs they produce; and, where these 
risks cannot be eliminated, the steps they take to reduce or control them. Appendix 
2 gives further guidance on the requirements relating to pre-construction 
information. Appendix 5 shows how pre-construction information relates to and 
influences other types of information during a construction project involving more 
than one contractor.
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Eliminating, reducing or controlling foreseeable risks through design
86 When designing, a designer must consider the risks people may be exposed 
to through the course of both constructing a building and using it once it is 
constructed. Designing is a process that often continues throughout the project 
and the following questions should be considered when design is carried out:

(a) Can I get rid of the problem (or hazard) altogether? For example, can air-
conditioning plant on a roof be moved to ground level, so work at height is not 
required for either installation or maintenance?

(b) If not, how can I reduce or control the risks, so that harm is unlikely or the 
potential consequences less serious? For example, can I place the plant within 
a building on the roof, or provide a barrier around the roof?

87 If risks cannot be eliminated altogether, a designer should apply the principles 
below in deciding how to reduce or control the remaining risks – if possible, in the 
following order:

(a) provide a less risky option, eg switch to using paving lighter in weight, to 
reduce musculoskeletal disorders such as back problems;

(b) make provisions so the work can be organised to reduce exposure to 
hazards, eg make provision for traffic routes so barriers can be provided 
between pedestrians and traffic;

(c) ensure that those responsible for planning and managing the work are given 
the information they will need to manage remaining risks, eg tell them about 
loads that will be particularly heavy or elements of the building that could 
become unstable. This can be achieved through providing key information on 
drawings or within models, eg by using Building Information Modelling (BIM).

88 When addressing risks, a designer is expected to do as much as is 
reasonable at the time the design is prepared. Risks that cannot be addressed at 
the initial stage of a project may need to be reviewed later on during detailed 
design. On projects involving more than one contractor, the principal designer will 
lead in managing the review process. Further information on eliminating, reducing 
or controlling foreseeable risks is available on HSE’s construction web pages  
www.hse.gov.uk/construction/areyou/designer.

Providing design information
89 A designer must provide information to other dutyholders using or 
implementing the design. This includes information for:

(a) the principal designer:
(i) about significant risks (see Glossary) associated with the design that 

cannot be eliminated, so it can form part of the pre-construction 
information (see Appendices 2 and 5 for further guidance);

(ii) to take into account in preparing or revising the health and safety file (see 
Appendix 4 for further guidance);

(b) other designers;
(c) the principal contractor (or the contractor on a single-contractor project) who 

has responsibility for preparing, reviewing and revising the construction phase 
plan for the project (see Appendix 3 for further guidance); and

(d) contractors who construct the design. 

90 The designer should agree with the principal designer the arrangements for 
sharing information to avoid omissions or duplicated effort. Those who need the 
information should be given it at the right time. For example, in preparing the 
construction phase plan, the information should be provided well before the 
construction phase begins. 
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Cooperating with other dutyholders
91 Designers should liaise with any other designers, including the principal 
designer, so that work can be coordinated to establish how different aspects of 
designs interact and influence health and safety. This includes temporary and 
permanent works designers. Designers must also cooperate with contractors and 
principal contractors so that their knowledge and experience about, eg the 
practicalities of building the design, is taken into account.

92 Depending on the nature and extent of design work, there may be a need to 
carry out design reviews. Reviews enable the project team to focus on health and 
safety matters alongside other key aspects of the project. This can be done as part 
of the normal design process. The need for such reviews is likely to continue 
throughout the project although their frequency and the level of detail covered 
should remain proportionate to the scale and complexity of the design work.

Working for domestic clients
93 A designer’s role on a project for a domestic client is no different to the role 
undertaken for commercial clients. The designer must still carry out their duties to 
the extent necessary given the risks involved in the project. However, regulation 7 
transfers the duties of the domestic client to another dutyholder (which dutyholder 
depends on the nature of the project) and designers will work to that dutyholder as 
‘client’ for the project. Further guidance is at Appendix 6.

Regulation 11 sets out the duties a principal designer has during the  
pre-construction phase. They include requirements to plan, manage, monitor and 
coordinate health and safety during this phase and to liaise with the principal 
contractor in providing information relevant for the planning, management and 
monitoring of the construction phase.

Regulation 11 Duties of a principal designer in 
relation to health and safety at the pre-construction 
phase

(1) The principal designer must plan, manage and monitor the  
pre-construction phase and coordinate matters relating to health and safety during 
the pre-construction phase to ensure that, so far as is reasonably practicable, the 
project is carried out without risks to health or safety.

(2) In fulfilling the duties in paragraph (1), and in particular when—

(a) design, technical and organisational aspects are being decided in order 
to plan the various items or stages of work which are to take place 
simultaneously or in succession; and

(b) estimating the period of time required to complete such work or work 
stages,

the principal designer must take into account the general principles of prevention 
and, where relevant, the content of any construction phase plan and health and 
safety file.

(3) In fulfilling the duties in paragraph (1), the principal designer must identify 
and eliminate or control, so far as is reasonably practicable, foreseeable risks to the 
health or safety of any person—
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(a) carrying out or liable to be affected by construction work;
(b) maintaining or cleaning a structure; or
(c) using a structure designed as a workplace.

(4) In fulfilling the duties in paragraph (1), the principal designer must ensure 
all designers comply with their duties in regulation 9.

(5) In fulfilling the duty to coordinate health and safety matters in paragraph 
(1), the principal designer must ensure that all persons working in relation to the 
pre-construction phase cooperate with the client, the principal designer and each 
other.

(6) The principal designer must—

(a) assist the client in the provision of the pre-construction information 
required by regulation 4(4); and

(b) so far as it is within the principal designer’s control, provide pre-construction 
information, promptly and in a convenient form, to every designer and 
contractor appointed, or being considered for appointment, to the 
project.

(7) The principal designer must liaise with the principal contractor for the 
duration of the principal designer’s appointment and share with the principal 
contractor information relevant to the planning, management and monitoring of the 
construction phase and the coordination of health and safety matters during the 
construction phase. 

Who is a principal designer?

94 A principal designer is the designer as defined in regulation 2(1) (see also 
paragraphs 72–74) with control over the pre-construction phase of the project. This 
is the very earliest stage of a project from concept design through to planning the 
delivery of the construction work. The principal designer must be appointed in 
writing by the client.

95 The principal designer can be an organisation or an individual that has: 

(a) the technical knowledge of the construction industry relevant to the project;
(b) the skills, knowledge and experience to understand, manage and coordinate 

the pre-construction phase, including any design work carried out after 
construction begins.

Where the principal designer is an organisation, it must have the organisational 
capability to carry out the role.  

96 Principal designers may have separate duties as designers (see paragraphs 
79–93). 

Why is the principal designer important?

97 In liaison with the client and principal contractor, the principal designer has an 
important role in influencing how the risks to health and safety should be managed 
and incorporated into the wider management of a project. Decisions about the 
design taken during the pre-construction phase can have a significant effect on 
whether the project is delivered in a way that secures health and safety. The 
principal designer’s role involves coordinating the work of others in the project team 
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to ensure that significant and foreseeable risks are managed throughout the design 
process. 

What must a principal designer do?

Planning, managing, monitoring and coordinating the pre-construction 
phase
98 In carrying out the duty to plan, manage, monitor and coordinate the pre-
construction phase, principal designers must take account of the general principles 
of prevention (see paragraph 5 and Appendix 1) and, where relevant, the content of:

(a) pre-construction information (see Appendix 2);
(b) any construction phase plan (see Appendix 3). This will be relevant when the 

plan has implications for design work carried out after the construction phase 
has started, eg ground contamination discovered affecting the choice of piling 
method; and

(c) any existing health and safety file (see Appendix 4). In cases where a health and 
safety file has been prepared as part of previous construction work on the 
building, it should have information which will help the planning, management 
and coordination of the pre-construction phase. 

This information should be taken into account particularly when decisions are being 
taken about design, technical and organisational issues to plan which items or 
stages of work can take place at the same time or in what sequence; and when 
estimating the time needed to complete certain items or stages of work. 

99 The principal designer’s work should focus on ensuring the design work in the 
pre-construction phase contributes to the delivery of positive health and safety 
outcomes. Bringing together designers as early as possible in the project, and then 
on a regular basis, to ensure everyone carries out their duties, will help to achieve 
this. This can be done as part of the normal design process. Regular design 
meetings chaired by the principal designer are an effective way to:

(a) discuss the risks that should be addressed during the pre-construction phase;
(b) decide on the control measures to be adopted; and 
(c) agree the information that will help prepare the construction phase plan. 

100 If the principal designer appoints any designers they must check they have 
sufficient skills, knowledge, experience and (if they are an organisation) the 
organisational capability to carry out the work. These checks should be carried out 
before appointment (see paragraphs 58–62 for further guidance). 

101 The principal designer’s role continues into the construction phase when design 
work is carried out and when gathering and preparing information for the health and 
safety file. 

Identifying, eliminating or controlling foreseeable risks 
102 Principal designers must ensure, as far as reasonably practicable, that 
foreseeable risks to health and safety are identified. In practice, this will involve the 
principal designer working with other designers involved with the project. The risks 
that should be identified are the significant ones and which are likely to arise:

(a) while carrying out construction work; or
(b) during maintenance, cleaning or using the building as a workplace once it is built.
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Identifying insignificant risks is not an effective way of alerting other dutyholders to 
the important design issues they need to know about. Designers should be able to 
demonstrate they have addressed only the significant risks.

103 Once the risks have been identified, principal designers must follow the 
approach to managing them set out in the general principles of prevention (see 
Appendix 1). The principal designer must, as far as reasonably practicable, ensure 
that the design team:

(a) eliminate the risks associated with design elements.

If this is not possible (for instance because of competing design considerations such 
as planning restrictions, specifications, disproportionate costs or aesthetics):

(b) reduce any remaining risks; or
(c) control them,

to an acceptable level. This relies on exercising judgement in considering how to 
manage the risks. The focus should be on those design elements where there is a 
significant risk of injury or ill health.

Ensuring coordination and cooperation
104 Principal designers must ensure as far as reasonably practicable that:

(a) everyone involved in working on the pre-construction phase cooperates with 
each other. They must establish that effective communication is occurring and 
that information is shared within the project team. This could involve holding 
meetings with others in the design team. Progress meetings with the client and 
the principal contractor also provide a way of ensuring work on the project is 
properly coordinated;

(b) designers comply with their duties. Appropriate checks should be made to 
ensure designers are dealing with design risks appropriately. This can be done 
as part of the design process and through regular progress meetings;

(c) designers provide information about elements of the design which present 
significant risks that cannot be eliminated. This should include information about 
unusual or complex risks that are more likely to be missed or misunderstood by 
contractors or others on the project rather than risks that are well known and 
understood. 

Providing pre-construction information
105 Pre-construction information is information already in the client’s possession or 
which is reasonably obtainable. It must be relevant, have an appropriate level of detail 
and be proportionate to the nature of risks involved in the project.

106 The client has responsibility for pre-construction information (see paragraphs 
42–43). The principal designer must help the client bring together the information the 
client already holds (such as any existing health and safety file or asbestos survey). 
The principal designer should then:

(a) assess the adequacy of existing information to identify any gaps in the 
information which it is necessary to fill; 

(b) provide advice to the client on how the gaps can be filled and help them in 
gathering the necessary additional information; and

(c) provide, as far as they are able to, the  additional information promptly and in a 
convenient form to help designers and contractors who:
(i) are being considered for appointment; or
(ii) have already been appointed, to carry out their duties.
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Appendix 2 gives further guidance on the requirements relating to pre-construction 
information. Appendix 5 shows how pre-construction information relates to and 
influences other types of information during a construction project involving more 
than one contractor.

Liaising with the principal contractor 
107  The principal designer must liaise with the principal contractor for the duration 
of their appointment. During the pre-construction phase this must cover sharing 
information that may affect the planning, management, monitoring and coordination 
of the construction phase – in particular, the information needed by the principal 
contractor to prepare the construction phase plan (see Appendix 3). Liaison should 
also extend into the construction phase to deal with ongoing design and obtaining 
information for the health and safety file. This could be done by holding regular 
progress meetings with the principal contractor.

108 If the principal designer’s appointment finishes before the end of the project, 
they must ensure that the principal contractor has all the relevant information so 
that the principal contractor:

(a) is aware of the risks which have not been eliminated in the designs;
(b) understands the means employed to reduce or control those risks; and
(c) understands the implications for implementing the design work for the rest of 

the project. 

The principal designer should also arrange a handover of the health and safety file 
to the principal contractor and make them aware of any issues to take into account 
when reviewing, updating and completing it. 

Working for domestic clients 
109 A principal designer’s role when working on a project for a domestic client is 
no different to their role when carrying out work for a commercial client. They must 
still carry out the duties set out in regulations 8, 11 and 12 in proportion to the risks 
involved in the project. But, the effect of regulation 7 is to transfer the duties of the 
domestic client to another dutyholder. This can be the principal designer when the 
domestic client chooses to enter into a written agreement with the principal 
designer to transfer the client duties to them. See Appendix 6 for guidance on how 
this affects what principal designers must do on domestic projects.

Regulation 12 sets out the duties on either the principal designer or principal 
contractor for the preparation, review, revision and updating of construction 
phase plans and health and safety files.

Regulation 12 Construction phase plan and health 
and safety file

(1) During the pre-construction phase, and before setting up a construction 
site, the principal contractor must draw up a construction phase plan or make 
arrangements for a construction phase plan to be drawn up.

(2) The construction phase plan must set out the health and safety 
arrangements and site rules taking account, where necessary, of the industrial 
activities taking place on the construction site and, where applicable, must include 
specific measures concerning work which falls within one or more of the categories 
set out in Schedule 3.
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(3) The principal designer must assist the principal contractor in preparing 
the construction phase plan by providing to the principal contractor all information 
the principal designer holds that is relevant to the construction phase plan 
including—

(a) pre-construction information obtained from the client;
(b) any information obtained from designers under regulation 9(3)(b).

(4) Throughout the project the principal contractor must ensure that the 
construction phase plan is appropriately reviewed, updated and revised from time 
to time so that it continues to be sufficient to ensure that construction work is 
carried out, so far as is reasonably practicable, without risks to health or safety.

(5) During the pre-construction phase, the principal designer must prepare a 
health and safety file appropriate to the characteristics of the project which must 
contain information relating to the project which is likely to be needed during any 
subsequent project to ensure the health and safety of any person.

(6) The principal designer must ensure that the health and safety file is 
appropriately reviewed, updated and revised from time to time to take account of 
the work and any changes that have occurred.

(7) During the project, the principal contractor must provide the principal 
designer with any information in the principal contractor’s possession relevant to 
the health and safety file, for inclusion in the health and safety file. 

(8) If the principal designer’s appointment concludes before the end of the 
project, the principal designer must pass the health and safety file to the principal 
contractor.

(9) Where the health and safety file is passed to the principal contractor 
under paragraph (8), the principal contractor must ensure that the health and safety 
file is appropriately reviewed, updated and revised from time to time to take 
account of the work and any changes that have occurred.

(10) At the end of the project, the principal designer, or where there is no 
principal designer the principal contractor, must pass the health and safety file to 
the client.

110 Paragraphs 111–115 summarise the actions principal contractors and 
principal designers must take to ensure the preparation of the construction phase 
plan and health and safety file and to ensure they remain fit for purpose. See 
Appendices 3 and 4 for detailed guidance on the responsibilities of all dutyholders 
in relation to the plan and the file. See Appendix 5 for how the plan and the file 
relate to and influence other types of information during a construction project 
involving more than one contractor. 

The construction phase plan

111 The construction phase plan must set out the arrangements for securing 
health and safety during the period construction work is carried out. These 
arrangements include site rules and any specific measures put in place where work 
involves one or more of the risks listed in Schedule 3. 

112 For projects involving more than one contractor, the principal contractor must 
ensure the plan is drawn up during the pre-construction phase and before the 
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construction site is set up. It must take into account the information the principal 
designer holds, such as the pre-construction information (see Appendix 2) and any 
information obtained from designers. During the construction phase, the principal 
contractor must ensure the plan is appropriately reviewed, updated and revised, so 
it remains effective.

113 For single contractor projects, the contractor must ensure the construction 
phase plan is drawn up. Guidance on this can be found in paragraph 161 and 
Appendix 3.

The health and safety file

114  The health and safety file is only required for projects involving more than 
one contractor. It must contain relevant information about the project which should 
be taken into account when any construction work is carried out on the building after 
the current project has finished. Information included should only be that which is 
needed to plan and carry out future work safely and without risks to health. 

115 The principal designer must prepare the file, and review, update and revise it 
as the project progresses. If their appointment continues to the end of the project 
they must also pass the completed file to the client to keep. If the principal 
designer’s appointment finishes before the end of the project, the file must be 
passed to the principal contractor for the remainder of the project. The principal 
contractor must then take responsibility for reviewing, updating and revising it and 
passing it to the client when the project finishes.

Regulation 13 sets out the principal contractor’s duties during the construction 
phase. The main duty is to plan, manage, monitor and coordinate health and 
safety during this phase. Other duties include making sure suitable site inductions 
and welfare facilities are provided.

Regulation 13 Duties of a principal contractor in 
relation to health and safety at the construction 
phase

(1) The principal contractor must plan, manage and monitor the construction 
phase and coordinate matters relating to health and safety during the construction 
phase to ensure that, so far as is reasonably practicable, construction work is 
carried out without risks to health or safety;

(2) In fulfilling the duties in paragraph (1), and in particular when—

(a) design, technical and organisational aspects are being decided in order 
to plan the various items or stages of work which are to take place 
simultaneously or in succession; and

(b) estimating the period of time required to complete the work or work 
stages; 

the principal contractor must take into account the general principles of prevention.

(3) The principal contractor must—

(a) organise cooperation between contractors (including successive 
contractors on the same construction site):
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(b) coordinate implementation by the contractors of applicable legal 
requirements for health and safety; and

(c) ensure that employers and, if necessary for the protection of workers, 
self-employed persons—
(i) apply the general principles of prevention in a consistent manner, 

and in particular when complying with the provisions of Part 4;
(ii) where required, follow the construction phase plan.

(4) The principal contractor must ensure that— 

(a) a suitable site induction is provided;
(b) the necessary steps are taken to prevent access by unauthorised 

persons to the construction site; and
(c) facilities that comply with the requirements of Schedule 2 are provided 

throughout the construction phase.

(5) The principal contractor must liaise with the principal designer for the 
duration of the principal designer’s appointment and share with the principal 
designer information relevant to the planning, management and monitoring of the 
pre-construction phase and the coordination of health and safety matters during 
the pre-construction phase.

Who is a principal contractor?

116 A principal contractor is the organisation or person that coordinates the work 
of the construction phase of a project involving more than one contractor, so it is 
carried out in a way that secures health and safety. They are appointed by the 
client and must possess the skills, knowledge, and experience, and (if an 
organisation) the organisational capability to carry out their role effectively given the 
scale and complexity of the project and the nature of the health and safety risks 
involved. 

117 There may be occasions where two or more projects are taking place on the 
same site at the same time, but are run independently of one another. Whatever 
the circumstances, it is essential that there is clarity over who is in control 
during the construction phase in any part of the site at any given time. Where 
it is not possible for one principal contractor to be in overall control, those principal 
contractors involved must:

(a) cooperate with one another;
(b) coordinate their work; and
(c) take account of any shared interfaces between the activities of each project 

(eg shared traffic routes).

Why is a principal contractor important?

118 Good management of health and safety on site is crucial to the successful 
delivery of a construction project. In liaison with the client and principal designer, 
principal contractors have an important role in managing the risks of the 
construction work and providing strong leadership to ensure standards are 
understood and followed. 
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What must a principal contractor do?

Planning, managing, monitoring and coordinating the construction phase
General
119 In planning, managing, monitoring and coordinating the construction phase, a 
principal contractor must take account of the general principles of prevention (see 
Appendix 1). They must take account of these principles when:

(a) decisions are being taken to plan which items or stages of work can take 
place at the same time or in sequence; and

(b) estimating the time certain items or stages of work will take to complete.

120 The principal contractor should be appointed by the client before the 
construction phase begins to allow them to work closely with:

(a) the client for the life of the project; and
(b) the principal designer for the remainder of their appointment. 

This work must include liaising with the principal designer for the purposes of 
planning, managing, monitoring and coordinating the pre-construction phase. As 
the project moves into the construction phase, the principal contractor should take 
the lead in planning, managing, monitoring and coordinating the project while 
continuing to liaise with the client and principal designer. 

121 The effort the principal contractor devotes to carrying out their duties should 
be in proportion to the size and complexity of the project and the risks involved. 
The principal contractor should expect and receive help from other dutyholders in 
identifying the risks associated with the work and determining the controls that 
need to be put in place. In particular: 

(a) the client must provide (with help from the principal designer) the  
pre-construction information (see Appendix 2); and 

(b) the principal designer must provide any other information needed for the 
preparation of the construction phase plan (see Appendix 3). 

122 A principal contractor must also ensure anyone they appoint has the skills, 
knowledge, and experience and, where they are an organisation, the organisational 
capability to carry out the work in a way that secures health and safety (see 
paragraphs 58–62).

Planning
123 Planning must take into account the risks to all those affected – workers, 
members of the public and the client’s employees, if working in an occupied 
premises. It must cover: 

(a) the risks likely to arise during construction work;
(b) the measures needed to protect those affected by planning to provide:

(i) and maintain the right plant and equipment;
(ii) the necessary information, instruction and training; and
(iii) the right level of supervision;

(c) the resources (including time) needed to organise and deliver the work, 
including its management, monitoring and coordination.

124 The pre-construction information (see Appendix 2) and any key design 
information, identifying risks that need to be managed during construction work, will 
be helpful in planning the construction phase and drawing up the construction 
phase plan (see Appendix 3). Appendix 5 shows how pre-construction information 
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and the construction phase plan relate to and influence other types of information 
during a construction project involving more than one contractor.

Managing
125 To manage the construction phase, principal contractors must ensure that:

(a) those engaged to carry out the work are capable of doing so;
(b) effective, preventative and protective measures are put in place to control the 

risks; and
(c) the right plant, equipment and tools are provided to carry out the work 

involved.

126 Managing people to prevent and control risk requires leadership. Principal 
contractors can demonstrate visible leadership through the actions of their 
managers. These actions include setting standards for working practices and 
providing an example by following them. Leaders in health and safety should have a 
strong grasp of what is needed in a given situation, make clear decisions, and be 
able to communicate effectively. 

127 A systematic approach to managing should be taken to ensure workers 
understand: 

(a) the risks and control measures on the project;
(b) who has responsibility for health and safety;
(c) that consistent standards apply throughout the project and will be checked 

frequently;
(d) where they can locate health and safety information which is easily 

understandable, well organised and relevant to the site; and
(e) that incidents will be investigated and lessons learned.

128 Good supervision is part of showing leadership in health and safety. It:

(a) focuses workers’ attention on risks, and how to prevent them;
(b) shows commitment to establishing and maintaining the control measures;
(c) involves consulting effectively with workers, taking into account their views; 

and
(d) challenges unsafe conditions and working practices when they arise.

Principal contractors do not have to undertake detailed supervision of contractors’ 
work.

Monitoring
129 Standards should be checked regularly given the rapidly changing nature of a 
construction site. Effective monitoring involves:

(a) time and effort (with sufficient resource having been set aside for this at the 
planning stage – see paragraph 123);

(b) treating health and safety in the same way as other important aspects of the 
business;

(c) taking prompt action where necessary; and
(d) using a mix of performance measures – both active and reactive in nature, eg: 

(i) routine checks of site access and work areas and plant and equipment, 
or health risk management to prevent harm (active); 

(ii) investigating near-miss incidents and injuries as well as monitoring cases 
of ill health (reactive).
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Coordinating
130 A principal contractor has a specific duty to ensure that contractors under 
their control cooperate with each other so the risks to themselves and others 
affected by the work are managed effectively. This includes ensuring contractors 
who start work at different stages of the construction phase cooperate with each 
other so any information and instruction relevant for a new contractor to carry out 
their work safely is provided to them. Regular planning meetings between the 
principal contractor and contractors are an effective way of ensuring this. 

131 The need for coordination does not just apply when implementing the 
requirements in CDM 2015 but also when complying with any other health and 
safety requirements. In coordinating the work of employers and self-employed 
under their control, principal contractors must ensure they:

(a) apply the general principles of prevention (see Appendix 1); and
(b) where required, follow the construction phase plan (see Appendix 3).

This will involve the principal contractor liaising with those involved to establish a 
common understanding of the health and safety standards expected and gaining 
their cooperation in meeting these standards. The extent to which the principal 
contractor should liaise will depend on the risks involved. 

132 The principal contractor should also work with the client to ensure there is 
cooperation with others outside the construction site who may be affected by the 
activities on site. This includes coordinating the activities of contractors on the 
principal contractor’s site with contractors on any neighbouring sites, particularly 
where the activities on each site combine to create hazards outside the sites that 
need to be addressed jointly.

Providing suitable site inductions 
133 The principal contractor must ensure every site worker is given a suitable site 
induction. The induction should be site specific and highlight any particular risks 
(including those listed in Schedule 3) and control measures that those working on 
the project need to know about. The following issues should be considered:

(a) senior management commitment to health and safety;
(b) outline of the project;
(c) management of the project;
(d) first-aid arrangements;
(e) accident and incident reporting arrangements;
(f) arrangements for briefing workers on an ongoing basis, eg toolbox talks;
(g) arrangements for consulting the workforce on health and safety matters;
(h) individual worker’s responsibility for health and safety. 

134 Site inductions should also be provided to those who do not regularly work on 
the site, but who visit it on an occasional (eg architects) or once-only basis  
(eg students). The inductions should be proportionate to the nature of the 
visit. Inductions provided to escorted visitors need not have the detail that 
unescorted visitors should have. Escorted visitors only need to be made aware of 
the main hazards they may be exposed to and the control measures. 

Preventing unauthorised access to the site
135 The principal contractor must ensure reasonable steps are taken to prevent 
unauthorised access onto the construction site. They should liaise with the 
contractors on site to physically define the site boundaries by using suitable barriers 
which take account of the nature of the site and its surrounding environment. The 
principal contractor should also take steps to ensure that only those authorised to 
access the site do so. 
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136 Special consideration will be required for sites that have:

(a) rights of way through them;
(b) other work areas next to them, eg a shop refurbishment in a shopping centre;
(c) occupied houses next to them, especially on new-build housing estates;
(d) children or vulnerable people nearby, eg schools or care homes located near 

the site. 

Providing welfare facilities
137 The principal contractor must ensure that suitable and sufficient welfare 
facilities are provided and maintained throughout the construction phase. What is 
suitable and sufficient will depend on the size and nature of the workforce involved 
in the project. Facilities must be made available before any construction work starts 
and should be maintained until the end of the project. See paragraphs 176–178 
and HSE’s construction web pages at www.hse.gov.uk/construction for more 
guidance on welfare facilities.

138 The principal contractor should liaise with other contractors involved with the 
project to ensure appropriate welfare facilities are provided. Such liaison should 
continue for the duration of the construction phase and take account of any 
changes in the nature of the site which require, in turn, changes to the provision of 
welfare facilities. 

Liaising with the principal designer
139 The principal contractor must liaise with the principal designer for the duration 
of the project. The early appointment of a principal contractor by the client will allow 
their construction expertise to be used from the earliest stages of designing and 
planning a project. They should also liaise with the principal designer throughout the 
construction phase on matters such as changes to the designs and the implications 
these changes may have for managing the health and safety risks. 

140 Liaison should cover drawing together information the principal designer will 
need:

(a) to prepare the health and safety file (see Appendix 4); or
(b) that may affect the planning and management of the pre-construction phase. 

The pre-construction information is important for planning and managing this 
phase and the subsequent development of the construction phase plan (see 
Appendix 3). Appendix 2 contains further guidance on pre-construction 
information, including the information principal contractors should consider 
providing to both the principal designer and the client. 

Other duties
141 The principal contractor also has additional duties they must comply with. 
These include the duty to consult and engage with workers (see paragraphs  
143–146).

Working for domestic clients 
142 A principal contractor’s role when working on a project for a domestic client is 
no different to their role when carrying out work for a commercial client. They must 
still carry out the duties set out in regulations 8, 12, 13 and 14 in proportion to the 
risks involved in the project. But, the effect of regulation 7 is to transfer in certain 
circumstances (see paragraphs 53–56) the duties of the domestic client to another 
dutyholder, including the principal contractor. See Appendix 6 for guidance on how 
this affects what principal contractors must do on domestic projects.
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Regulation 14 places duties on the principal contractor to consult and engage 
with workers or their representatives. These duties are in addition to those in 
separate legislation which requires employers to consult with their employees (or 
their representatives) – see paragraph 13.

Regulation 14 Principal contractor’s duties to consult 
and engage with workers

The principal contractor must—

(a) make and maintain arrangements which will enable the principal 
contractor and workers engaged in construction work to cooperate 
effectively in developing, promoting and checking the effectiveness of 
measures to ensure the health, safety and welfare of the workers;

(b) consult those workers or their representatives in good time on matters 
connected with the project which may affect their health, safety or 
welfare, in so far as they or their representatives have not been similarly 
consulted by their employer;

(c) ensure that those workers or their representatives can inspect and take 
copies of any information which the principal contractor has, or which 
these Regulations require to be provided to the principal contractor, 
which relate to the health, safety or welfare of workers at the site, except 
any information—
(i) the disclosure of which would be against the interests of national 

security;
(ii) which the principal contractor could not disclose without 

contravening a prohibition imposed by or under an enactment;
(iii) relating specifically to an individual, unless that individual has 

consented to its being disclosed;
(iv) the disclosure of which would, for reasons other than its effect on 

health, safety or welfare at work, cause substantial injury to the 
principal contractor’s undertaking or, where the information was 
supplied to the principal contractor by another person, to the 
undertaking of that other person;

(v) obtained by the principal contractor for the purpose of bringing, 
prosecuting or defending any legal proceedings.

143 The importance of involving workers in decisions about health and safety is a 
vital element to securing health and safety in the construction industry. A principal 
contractor has a duty under CDM 2015 to involve the workforce in matters of 
health, safety and welfare. This is in addition to the duty on all employers to consult 
with their employees (or their representatives) on health and safety matters under 
separate legislation (see paragraphs 12–15). Further guidance on involving  
workers can be found in the free Leadership and Worker Involvement Toolkit  
(see paragraph 15).

144 The principal contractor must consult and engage with the workforce to 
ensure that measures for their health, safety and welfare are developed, promoted 
and checked for effectiveness. Consultation must be carried out in a timely manner. 
If consultation has already taken place through a direct employer, it is not required 
again.

145 Effective worker involvement will develop from effective consultation and 
cooperation between the principal contractor and other contractors on site. The 
following techniques help in achieving this:

Regulation 14
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(a) commitment by managers to lead by example, to provide the resources and 
set the standards of health and safety expected;

(b) implementation of a range of ways to communicate, ensure cooperation with 
and consult the workforce in managing health and safety; and

(c) collecting evidence that worker involvement is effective and that cooperation 
between contractors is effective.

146 The construction workforce should also have access to, and be able to take 
copies of, any information the principal contractor has which may affect their health, 
safety and welfare. The exceptions to this are set out in regulation 14(c).

Regulation 15 places duties on contractors. The main duty is to plan, manage 
and monitor the work under their control. Other duties include: 

(a) complying with directions given to them by either the principal designer or 
principal contractor on sites where there is more than one contractor; and 

(b) preparing a construction phase plan on sites where they are the only 
contractor.

Regulation 15 Duties of contractors
(1) A contractor must not carry out construction work in relation to a project 

unless satisfied that the client is aware of the duties owed by the client under these 
Regulations. 

(2) A contractor must plan, manage and monitor construction work carried 
out either by the contractor or by workers under the contractor’s control, to ensure 
that, so far as is reasonably practicable, it is carried out without risks to health and 
safety.

(3) Where there is more than one contractor working on a project, a 
contractor must comply with— 

(a) any directions given by the principal designer or the principal contractor; 
and

(b) the parts of the construction phase plan that are relevant to that 
contractor’s work on the project.

(4) If there is only one contractor working on the project, the contractor must 
take account of the general principles of prevention when—

(a) design, technical and organisational aspects are being decided in order 
to plan the various items or stages of work which are to take place 
simultaneously or in succession; and

(b) estimating the period of time required to complete the work or work 
stages.

(5) If there is only one contractor working on the project, the contractor must 
draw up a construction phase plan, or make arrangements for a construction phase 
plan to be drawn up, as soon as is practicable prior to setting up a construction 
site.

(6) The construction phase plan must fulfil the requirements of  
regulation 12(2).

Regulation 15
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(7) A contractor must not employ or appoint a person to work on a 
construction site unless that person has, or is in the process of obtaining, the 
necessary skills, knowledge, training and experience to carry out the tasks allocated 
to that person in a manner that secures the health and safety of any person 
working on the construction site.  

(8) A contractor must provide each worker under their control with 
appropriate supervision, instructions and information so that construction work can 
be carried out, so far as is reasonably practicable, without risks to health and 
safety.

(9) The information provided must include—

(a) a suitable site induction, where not already provided by the principal 
contractor;

(b) the procedures to be followed in the event of serious and imminent 
danger to health and safety;

(c) information on risks to health and safety—
(i) identified by the risk assessment under regulation 3 of the 

Management Regulations, or
(ii) arising out of the conduct of another contractor’s undertaking and 

of which the contractor in control of the worker ought reasonably to 
be aware; and

(d) any other information necessary to enable the worker to comply with the 
relevant statutory provisions.

(10) A contractor must not begin work on a construction site unless 
reasonable steps have been taken to prevent access by unauthorised persons to 
that site.

(11) A contractor must ensure, so far as is reasonably practicable, that the 
requirements of Schedule 2 are complied with so far as they affect the contractor 
or any worker under that contractor’s control.

Who is a contractor?

147 Anyone who directly employs or engages construction workers or manages 
construction is a contractor. Contractors include sub-contractors, any individual, 
sole trader, self-employed worker, or business that carries out, manages or controls 
construction work as part of their business. This also includes companies that use 
their own workforce to do construction work on their own premises. The duties on 
contractors apply whether the workers under their control are employees, self-
employed or agency workers. 

148 Where contractors are involved in design work, including for temporary works, 
they also have duties as designers (see paragraphs 79–93).

Why is a contractor important?

149 Contractors and the workers under their control are those most at risk of injury 
and ill health. They can influence the way work is carried out to secure their own 
health and safety and that of others affected. They have an important role in 
planning, managing and monitoring the work (in liaison with the principal contractor, 
where appropriate) to ensure risks are properly controlled. The key to this is the 

Regulation 15
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proper coordination of the work, underpinned by good communication and 
cooperation with others involved. 

What must a contractor do?

150 Contractors have a number of specific duties. They must also comply with the 
requirements of regulation 8 as they apply to contractors (see paragraphs 57–71). 
These include the requirements:

(a) on anyone appointing a designer or contractor (such as the contractor 
appointing a sub-contractor) to ensure the designer or contractor has the 
skills, knowledge and experience and, where relevant, organisational capability 
to carry out the work for which they are being appointed; and

(b) to cooperate with other dutyholders.

Making clients aware of their duties
151 Contractors must not carry out any construction work on a project unless they 
are satisfied that the client is aware of the duties the client has under CDM 2015.  
In cases where the contractor is the only one involved, they must liaise directly with 
the client to establish this. Liaison can be done as part of routine business during 
early meetings with the client to discuss the project. Contractors should make sure 
they have a sufficient knowledge of client duties as they affect the project so they 
can give proper advice. The level of advice will depend on the knowledge and 
experience of the client and the complexities of the project. 

Planning, managing and monitoring construction work 
General
152 Contractors are required to plan, manage and monitor the construction work 
under their control so it is carried out in a way that controls the risks to health and 
safety. The effort devoted to planning, managing and monitoring should be 
proportionate to the size and complexity of the project and the nature of risks 
involved.

153 On projects involving more than one contractor, this will involve the contractor 
coordinating the planning, management and monitoring of their own work with that 
of the principal contractor and other contractors, and where appropriate the 
principal designer. Such coordination could involve regular progress meetings with 
other dutyholders to ensure that the contractor’s arrangements for planning, 
managing and monitoring their own work can feed into, and remain consistent with, 
the project-wide arrangements. For single contractor projects, the arrangements to 
plan, manage and monitor the construction phase will normally be simpler. 
Paragraphs 154–159 provide guidance in each circumstance.

Planning
154 In planning the work, the contractor must take into account the risks to those 
who may be affected, eg members of the public and those carrying out the 
construction work. Planning should cover the same considerations as those for the 
principal contractor (see paragraphs 123–124), including considering the risks and 
ensuring the measures needed to protect those affected are in place. 

155 On projects involving more than one contractor, each contractor must plan 
their own work so it is consistent with the project-wide arrangements. Contractors 
should expect help from other dutyholders, eg the client who must provide the  
pre-construction information (Appendix 2 gives more guidance on the provision of 
pre-construction information).
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156 On single contractor projects, the contractor is responsible for planning the 
construction phase and for drawing up the construction phase plan before setting 
up the construction site. The client must provide any relevant pre-construction 
information they possess and the time and other resources to help the contractor 
do this. See paragraph 161 and Appendix 3 for further guidance on drawing up the 
construction phase plan.

Managing
157 The arrangements for managing construction work must take into account the 
same issues that principal contractors must consider (see paragraphs 125–128). 

Monitoring
158 The contractor should monitor their work to ensure that the health and safety 
precautions are appropriate, remain in place and are followed in practice. Effective 
monitoring by the contractor must address the same issues principal contractors 
must consider (see paragraph 129). This includes using a mix of measures to check 
performance and taking prompt action when issues arise.

159 On projects involving more than one contractor, as part of the duty to 
cooperate with other dutyholders, the contractor should provide the principal 
contractor with any relevant information that stems from their own monitoring so 
the principal contractor can monitor the management of health and safety at a 
project-wide level. 

Complying with directions and the construction phase plan
160 For projects involving more than one contractor, the contractor is required to 
comply with any directions to secure health and safety given to them by the 
principal designer or principal contractor. They are also required to comply with the 
parts of the construction phase plan that are relevant to their work, including the 
site rules (see Appendix 3).

Drawing up a construction phase plan
161 For single contractor projects, the contractor must ensure a construction 
phase plan is drawn up as soon as practicable before the construction site is set 
up. Guidance on contractors’ duties in relation to the construction phase plan is set 
out in Appendix 3. There is more guidance, including a template for a construction 
phase plan, for contractors working on small-scale, routine and domestic projects 
in the HSE leaflet Construction phase plan (CDM 2015): What you need to know as 
a busy builder. 5 CDM wizard is a smartphone app template for a construction 
phase plan produced by the Construction Industry Training Board (CITB).6

Appointing and employing workers
Appointing workers
162 When a contractor employs or appoints an individual to work on a 
construction site, they should make enquiries to make sure the individual:

(a) has the skills, knowledge, training and experience to carry out the work they 
will be employed to do in a way that secures health and safety for anyone 
working on the site; or

(b) is in the process of obtaining them. Paragraphs 163–173 give guidance on 
what a contractor should consider when appointing anyone who has gaps in 
the skills, knowledge or experience necessary for the work.

163 Sole reliance should not be placed on industry certification cards or similar 
being presented to them as evidence that a worker has the right qualities. 
Nationally recognised qualifications (such as National Vocational Qualifications 
(NVQs) and Scottish Vocational Qualifications (SVQs)) can provide contractors with 
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assurance that the holder has the skills, knowledge, training and experience to 
carry out the task(s) for which they are appointed. Contractors should recognise 
that training on its own is not enough. Newly trained individuals need to be 
supervised and given the opportunity to gain positive experience of working in a 
range of conditions.

164  When appointing individuals who may be skilled but who do not have any 
formal qualifications, contractors may need to assess them in the working 
environment.

Training workers
165 To establish whether training is necessary for any worker, a contractor should:

(a) assess the existing health and safety skills, knowledge, training and 
experience of their workers;

(b) compare these existing attributes with the range of skills, knowledge, training 
and experience they will need for the job; and

(c) identify any shortfall between (a) and (b). The difference between the two will 
be the ‘necessary training’. 

As a general rule, if the person being assessed demonstrates the required qualities, 
no further training should be needed. 

166 This assessment should take account of the training required by other health 
and safety legislation (eg section 2 of HSWA) as well as that needed to meet the 
requirements of CDM 2015. 

167 Assessing training needs should be an ongoing process throughout the 
project. Further training may be required if:

(a) the risks to which people are exposed alter due to a change in their working 
tasks;

(b) new technology or equipment is introduced; or
(c) the system of work changes.

Skills can also decline if they are not used regularly. Particular attention should be 
paid to people who deputise for others on an occasional basis – they may need 
more frequent further training than those who do the work regularly.

168 Contractors should also consider ‘softer skills’, such as the ability to foresee 
risk, maintain sensitivity to risk, anticipate mistakes others might make and to 
communicate clearly, as well as the more technical skills workers require for their 
work. 

Providing supervision
169 A contractor who employs workers or manages workers under their control 
must ensure that appropriate supervision is provided. The level of supervision 
provided will depend on the risks to health and safety involved, and the skills, 
knowledge, training and experience of the workers concerned. 

170 Workers will require closer supervision if they are young, inexperienced, or 
starting a new work activity. Other factors that should be considered when 
assessing the level of supervision needed include the level of individuals’ safety 
awareness, education, physical agility, literacy and attitude. Even experienced 
workers may need an appropriate level of supervision if they do not have some or 
all of the skills, knowledge, training and experience required for the job and the 
risks involved. Workers should always know how to get supervisory help, even 
when a supervisor is not present.
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171 Supervisors are a vital part of effective management arrangements. Effective 
supervisors are those who have the skills, knowledge, training, experience and 
leadership qualities to suit the job in hand. Good communication and people 
management skills on site are important qualities for supervisors. Where site 
workers are promoted to a supervisory role, they should be provided with nationally 
recognised site supervisor training which includes leadership and communication 
skills.

172 The role of the supervisor may include team leading, briefing and carrying out 
toolbox talks. It may also include coaching and encouragement of individual 
workers and supporting other formal and informal means of engaging with workers. 
The supervisor has a particularly important part to play as a front-line decision 
maker in emergencies or when workers on site face immediate risks that may 
require work to stop (see paragraph 68).

Providing information and instructions
173 Contractors should provide their employees and workers under their control 
with the information and instructions they need to carry out their work without risk 
to health and safety. This must include:

(a) suitable site induction where this has not been provided by the principal 
contractor. In such cases, the guidance provided in paragraphs 133–134 for 
principal contractors is relevant to contractors;

(b) the procedures to be followed in the event of serious and imminent danger to 
health and safety. These should make clear that any worker exposed to any 
such danger should stop work immediately, report it to the contractor and go 
to a place of safety. The procedures should:
(i) include details of the person to whom such instances should be reported 

and who has the authority to take whatever prompt action is needed;
(ii) take account of the relevant requirements which set out provisions 

relating to emergency procedures, emergency routes and exits and fire 
detection and fire-fighting;

(c) information on the hazards on site relevant to their work (eg site traffic), the 
risks associated with those hazards and the control measures put in place (eg 
the arrangements for managing site traffic).

See paragraphs 69–71 for more guidance.

Preventing unauthorised access to the site
174 A contractor must not begin work on a construction site unless reasonable 
steps have been taken to prevent unauthorised access to the site. For projects 
involving more than one contractor that are:

(a) small and straightforward, this can be carried out via a phone call or at an 
early meeting with the principal contractor (who is required to ensure 
reasonable steps are taken in this respect) before the contractor starts work 
on site;

(b) larger and more complex (eg where different contractors are authorised to 
access different parts of the site), contractors should liaise with the principal 
contractor to make sure they understand which parts of the site they are 
authorised to access and when before they start work.

175 For projects involving only one contractor, the contractor must do whatever is 
proportionate to prevent unauthorised access before starting work on the site. In 
these circumstances, the guidance provided for principal contractors is also 
relevant for contractors (see paragraphs 135–136).
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Providing welfare facilities
176 Contractors are required to provide welfare facilities which meet the minimum 
requirements set out in Schedule 2. This duty only extends to the provision of 
welfare facilities for the contractor’s own employees who are working on a 
construction site or anyone else working under their control. Facilities must be 
made available before any construction work starts and should be maintained until 
the end of the project.

177 The duty is as far as is reasonably practicable, so contractors should do 
whatever is proportionate in providing the welfare facilities set out in Schedule 2. 
Guidance on what is proportionate in providing welfare facilities on construction 
sites is contained in HSE’s Construction Information Sheet, Provision of welfare 
facilities during construction work.7

178 On projects involving more than one contractor, meeting this duty will involve 
discussing and agreeing with the principal contractor who has a similar duty to 
provide welfare facilities (see paragraphs 137–138). For projects involving only one 
contractor, the contractor themselves must ensure that suitable welfare facilities are 
available. 

Working for domestic clients 
179 A contractor’s role when working on a project for a domestic client is no 
different to their role when carrying out work for a commercial client. They must still 
carry out the duties set out in regulations 8 and 15 in proportion to the risks 
involved in the project. But, the effect of regulation 7 is to transfer the duties of the 
domestic client to another dutyholder, including the contractor in certain 
circumstances. See Appendix 6 for guidance on how this affects what contractors 
must do on domestic projects.
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180  Part 4 sets out a number of provisions that only relate to work carried out on 
the construction site. See HSE’s construction web pages at  
www.hse.gov.uk/construction for guidance on these provisions.  

Regulation 16 Application of Part 4
(1) This part applies only to a construction site.

(2) A contractor carrying out construction work must comply with the 
requirements of this Part so far as they affect the contractor or any worker under 
the control of the contractor or relate to matters within the contractor’s control. 

(3) A domestic client who controls the way in which any construction work is 
carried out by a person at work must comply with the requirements of this Part so 
far as they relate to matters within the client’s control. 

Regulation 17 Safe places of construction work
(1) There must, so far as is reasonably practicable, be suitable and sufficient 

safe access and egress from—

(a) every construction site to every other place provided for the use of any 
person whilst at work; and

(b) every place construction work is being carried out to every other place to 
which workers have access within a construction site.

(2) A construction site must be, so far as is reasonably practicable, made 
and kept safe for, and without risks to, the health of any person at work there.

(3) Action must be taken to ensure, so far as is reasonably practicable, that 
no person uses access to or egress from or gains access to any construction site 
which does not comply with the requirements of paragraph (1) or (2).

(4) A construction site must, so far as is reasonably practicable, have 
sufficient working space and be arranged so that it is suitable for any person who is 
working or who is likely to work there, taking account of any necessary work 
equipment likely to be used there.

Regulation 18 Good order and site security
(1) Each part of a construction site must, so far as is reasonably practicable, 

be kept in good order and those parts in which construction work is being carried 
out must be kept in a reasonable state of cleanliness.

PART 4 General requirements for all construction 
sites 

Regulation 16

Regulation 17

Regulation 18
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(2) Where necessary in the interests of health and safety, a construction site 
must, so far as is reasonably practicable, and in accordance with the level of risk 
posed, comply with either or both of the following—

(a) have its perimeter identified by suitable signs and be arranged so that its 
extent is readily identifiable; or

(b) be fenced off.

(3) No timber or other material with projecting nails (or similar sharp object) 
must—

(a) be used in any construction work; or
(b) be allowed to remain in any place,

if the nails (or similar sharp object) may be a source of danger to any person.

Regulation 19 Stability of structures
(1) All practicable steps must be taken, where necessary to prevent danger 

to any person, to ensure that any new or existing structure does not collapse if, due 
to the carrying out of construction work, it—

(a) may become unstable; or
(b) is in a temporary state of weakness or instability.

(2) Any buttress, temporary support or temporary structure must— 

(a) be of such design and installed and maintained so as to withstand any 
foreseeable loads which may be imposed on it; and 

(b) only be used for the purposes for which it was designed, and installed 
and is maintained.

(3) A structure must not be so loaded as to render it unsafe to any person.

Regulation 20 Demolition or dismantling
(1) The demolition or dismantling of a structure must be planned and carried 

out in such a manner as to prevent danger or, where it is not practicable to prevent 
it, to reduce danger to as low a level as is reasonably practicable.

(2) The arrangements for carrying out such demolition or dismantling must 
be recorded in writing before the demolition or dismantling work begins.

Regulation 21 Explosives
(1) So far as is reasonably practicable, explosives must be stored, 

transported and used safely and securely.

(2) An explosive charge may be used or fired only if suitable and sufficient 
steps have been taken to ensure that no person is exposed to risk of injury from the 
explosion or from projected or flying material caused by the explosion.

Regulation 18
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Regulation 22 Excavations
(1) All practicable steps must be taken to prevent danger to any person, 

including, where necessary, the provision of supports or battering, to ensure that—

(a) no excavation or part of an excavation collapses;
(b) no material forming the walls or roof of, or adjacent to, any excavation is 

dislodged or falls; and
(c) no person is buried or trapped in an excavation by material which is 

dislodged or falls.

(2) Suitable and sufficient steps must be taken to prevent any person, work 
equipment, or any accumulation of material from falling into any excavation.

(3) Suitable and sufficient steps must be taken, where necessary, to prevent 
any part of an excavation or ground adjacent to it from being overloaded by work 
equipment or material.

(4) Construction work must not be carried out in an excavation where any 
supports or battering have been provided in accordance with paragraph (1) 
unless—

(a) the excavation and any work equipment and materials which may affect 
its safety have been inspected by a competent person—
(i) at the start of the shift in which the work is to be carried out;
(ii) after any event likely to have affected the strength or stability of the 

excavation; and
(iii) after any material unintentionally falls or is dislodged; and

(b) the person who carried out the inspection is satisfied that construction 
work can be safely carried out there.

(5) Where the person carrying out an inspection informs the person on 
whose behalf the inspection is carried out of any matter about which they are not 
satisfied (under regulation 24(1)), construction work must not be carried out in the 
excavation until the matter has been satisfactorily remedied.

Regulation 23 Cofferdams and caissons
(1) A cofferdam or caisson must be—

(a) of suitable design and construction;
(b) appropriately equipped so that workers can gain shelter or escape if 

water or materials enter it; and 
(c) properly maintained.

(2) A cofferdam or caisson must not be used to carry out construction work 
unless—

(a) the cofferdam or caisson and any work equipment and materials which 
may affect its safety have been inspected by a competent person—
(i) at the start of the shift in which the work is to be carried out; and
(ii) after any event likely to have affected the strength or stability of the 

cofferdam or caisson; and
(b) the person who carried out the inspection is satisfied that construction 

work can be safely carried out there.
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(3) Where the person carrying out an inspection informs the person on 
whose behalf the inspection is carried out of any matter about which they are not 
satisfied (under regulation 24(1)), construction work must not be carried out in the 
cofferdam or caisson until the matter has been satisfactorily remedied.

Regulation 24 Reports of inspections
(1) Where a person who carries out an inspection under regulation 22 or 23 

is not satisfied that construction work can be carried out safely at the place 
inspected, that person must—

(a) inform the person on whose behalf the inspection was carried out, before 
the end of the shift within which the inspection is completed, of the 
matters that could give rise to a risk to the safety of any person; and

(b) prepare a report which must include—
(i) the name and address of the person on whose behalf the 

inspection was carried out;
(ii) the location of the place of construction work inspected;
(iii) a description of the place of construction work or part of that place 

inspected (including any work equipment and materials);
(iv) the date and time of the inspection;
(v) details of any matter identified that could give rise to a risk to the 

safety of any person;
(vi) details of any action taken as a result of any matter identified in  

sub-paragraph (v);
(vii) details of any further action considered necessary; and
(viii) the name and position of the person making the report; and

(c) provide the report, or a copy of it, to the person on whose behalf the 
inspection was carried out, within 24 hours of completing the inspection 
to which the report relates.

(2) Where the person who carries out an inspection works under the control 
of another (whether as an employee or otherwise) the person in control must 
ensure the person who carries out the inspection complies with the requirements of 
paragraph (1).

(3) The person on whose behalf the inspection was carried out must—

(a) keep the report or a copy of it available for inspection by an inspector for 
the Executive—
(i) at the site where the inspection was carried out until the 

construction work is completed; and
(ii) after that for 3 months; and

(b) send to the inspector such extracts from or copies of the report as the 
inspector may from time to time require.

(4) This regulation does not require the preparation of more than one report 
where more than one inspection is carried out under regulation 22(4)(a)(i) or  
23(2)(a)(i) within a 7 day period.

Regulation 23
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Regulation 25 Energy distribution installations
(1) Where necessary to prevent danger, energy distribution installations must 

be suitably located, periodically checked and clearly indicated.

(2) Where there is a risk to construction work from overhead electric power 
cables—

(a) they must be directed away from the area of risk; or
(b) the power must be isolated and, where necessary, earthed.

(3) If it is not reasonably practicable to comply with paragraph (2)(a) or (b), 
suitable warning notices must be provided together with one or more of the 
following—

(a) barriers suitable for excluding work equipment which is not needed;
(b) suspended protections where vehicles need to pass beneath the cables; 

or
(c) measures providing an equivalent level of safety.

(4) Construction work which is liable to create a risk to health or safety from 
an underground service, or from damage to or disturbance of it, must not be 
carried out unless suitable and sufficient steps (including any steps required by this 
regulation) have been taken to prevent the risk, so far as is reasonably practicable.

Regulation 26 Prevention of drowning
(1) Where, in the course of construction work, a person is at risk of falling 

into water or other liquid with a risk of drowning, suitable and sufficient steps must 
be taken to—

(a) prevent, so far as is reasonably practicable, the person falling;
(b) minimise the risk of drowning in the event of a fall; and
(c) ensure that suitable rescue equipment is provided, maintained and, when 

necessary, used so that a person may be promptly rescued in the event 
of a fall.

(2) Suitable and sufficient steps must be taken to ensure the safe transport 
of any person conveyed by water to or from a place of work.

(3) Any vessel used to convey any person by water to or from a place of 
work must not be overcrowded or overloaded.

Regulation 27 Traffic routes
(1) A construction site must be organised in such a way that, so far as is 

reasonably practicable, pedestrians and vehicles can move without risks to health 
or safety.

(2) Traffic routes must be suitable for the persons or vehicles using them, 
sufficient in number, in suitable positions and of sufficient size.

(3) A traffic route does not satisfy paragraph (2) unless suitable and sufficient 
steps are taken to ensure that—

Regulation 25
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(a) pedestrians or vehicles may use it without causing danger to the health 
or safety of persons near it;

(b) any door or gate for pedestrians which leads onto a traffic route is 
sufficiently separated from that traffic route to enable pedestrians to see 
any approaching vehicle or plant from a place of safety;

(c) there is sufficient separation between vehicles and pedestrians to ensure 
safety or, where this is not reasonably practicable—
(i) other means for the protection of pedestrians are provided, and 
(ii) effective arrangements are used for warning any person liable to be 

crushed or trapped by any vehicle of its approach;
(d) any loading bay has at least one exit for the exclusive use of pedestrians; 

and
(e) where it is unsafe for pedestrians to use a gate intended primarily for 

vehicles, at least one door for pedestrians is provided in the immediate 
vicinity of the gate, is clearly marked and is kept free from obstruction.

(4) Each traffic route must be—

(a) indicated by suitable signs where necessary for reasons of health or safety;
(b) regularly checked; and
(c) properly maintained.

(5) No vehicle is to be driven on a traffic route unless, so far as is reasonably 
practicable, that traffic route is free from obstruction and permits sufficient clearance.

Regulation 28 Vehicles
(1) Suitable and sufficient steps must be taken to prevent or control the 

unintended movement of any vehicle.

(2) Where a person may be endangered by the movement of a vehicle, 
suitable and sufficient steps to give warning to any person who is liable to be at risk 
from the movement of the vehicle must be taken by either or both—

(a) the driver or operator of the vehicle, or
(b) where another person is directing the driver or operator because, due to 

the nature of the vehicle or task, the driver or operator does not have full 
visibility, the person providing directions.

(3) A vehicle being used for the purposes of construction work must, when 
being driven, operated or towed be—

(a) driven, operated or towed in such a manner as is safe in the 
circumstances; and

(b) loaded in such a way that it can be driven, operated or towed safely.

(4) A person must not ride, or be required or permitted to ride, on any 
vehicle being used for the purposes of construction work otherwise than in a safe 
place in that vehicle provided for that purpose.

(5) A person must not remain, or be required or permitted to remain, on any 
vehicle during the loading or unloading of any loose material unless a safe place of 
work is provided and maintained for that person.

(6) Suitable and sufficient measures must be taken to prevent a vehicle from 
falling into any excavation or pit, or into water, or overrunning the edge of any 
embankment or earthwork.

Regulation 27
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Regulation 29 Prevention of risk from fire, flooding or 
asphyxiation

(1) Suitable and sufficient steps must be taken to prevent, so far as is 
reasonably practicable, the risk of injury to a person during the carrying out of 
construction work arising from—

(a) fire or explosion;
(b) flooding; or
(c) any substance liable to cause asphyxiation.

Regulation 30 Emergency procedures
(1) Where necessary in the interests of the health or safety of a person on a 

construction site, suitable and sufficient arrangements for dealing with any 
foreseeable emergency must be made and, where necessary, implemented, and 
those arrangements must include procedures for any necessary evacuation of the 
site or any part of it.

(2) In making arrangements under paragraph (1), account must be taken 
of—

(a) the type of work for which the construction site is being used;
(b) the characteristics and size of the construction site and the number and 

location of places of work on that site;
(c) the work equipment being used;
(d) the number of persons likely to be present on the site at any one time; and
(e) the physical and chemical properties of any substances or materials on, 

or likely to be on, the site.

(3) Where arrangements are made under paragraph (1), suitable and 
sufficient steps must be taken to ensure that—

(a) each person to whom the arrangements extend is familiar with those 
arrangements; and

(b) the arrangements are tested by being put into effect at suitable intervals.

Regulation 31 Emergency routes and exits
(1) Where necessary in the interests of the health or safety of a person on a 

construction site, a sufficient number of suitable emergency routes and exits must 
be provided to enable any person to reach a place of safety quickly in the event of 
danger.

(2) The matters in regulation 30(2) must be taken into account when making 
provision under paragraph (1).

(3) An emergency route or exit must lead as directly as possible to an 
identified safe area.

(4) An emergency route or exit and any traffic route giving access to it must 
be kept clear and free from obstruction and, where necessary, provided with 
emergency lighting so that it may be used at any time.

(5) Each emergency route or exit must be indicated by suitable signs.

Regulation 29
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Regulation 32 Fire detection and fire-fighting
(1) Where necessary in the interests of the health or safety of a person on a 

construction site, suitable and sufficient fire-fighting equipment and fire detection 
and alarm systems must be provided and located in suitable places.

(2) The matters in regulation 30(2) must be taken into account when making 
provision under paragraph (1).

(3) Fire-fighting equipment or fire detection and alarm systems must be 
examined and tested at suitable intervals and properly maintained.

(4) Fire-fighting equipment which is not designed to come into use 
automatically must be easily accessible.

(5) Each person at work on a construction site must, so far as is reasonably 
practicable, be instructed in the correct use of fire-fighting equipment which it may 
be necessary for the person to use. 

(6) Where a work activity may give rise to a particular risk of fire, a person 
must not carry out work unless suitably instructed.

(7) Fire-fighting equipment must be indicated by suitable signs.

Regulation 33 Fresh air
(1) Suitable and sufficient steps must be taken to ensure, so far as is 

reasonably practicable, that each construction site, or approach to a construction 
site, has sufficient fresh or purified air to ensure that the site or approach is safe 
and without risks to health or safety.

(2) Any plant used for the purpose of complying with paragraph (1) must, 
where necessary for reasons of health and safety, include an effective device to 
give visible or audible warning of any failure of the plant.

Regulation 34 Temperature and weather protection
(1) Suitable and sufficient steps must be taken to ensure, so far as 

reasonably practicable, that during working hours the temperature at a construction 
site that is indoors is reasonable having regard to the purpose for which that place 
is used.

(2) Where necessary to ensure the health or safety of persons at work on a 
construction site that is outdoors, the construction site must, so far as is reasonably 
practicable, be arranged to provide protection from adverse weather, having regard 
to—

(a) the purpose for which the site is used; and 
(b) any protective clothing or work equipment provided for the use of any 

person at work there.
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Regulation 35 Lighting
(1) Each construction site and approach and traffic route to that site must 

be provided with suitable and sufficient lighting, which must be, so far as is 
reasonably practicable, by natural light.

(2) The colour of any artificial lighting provided must not adversely affect or 
change the perception of any sign or signal provided for the purposes of health or 
safety.

(3) Suitable and sufficient secondary lighting must be provided in any place 
where there would be a risk to the health or safety of a person in the event of the 
failure of primary artificial lighting.
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Regulation 36 Enforcement in respect of fire
The enforcing authority for regulations 30 and 31 (so far as those regulations relate 
to fire) and regulation 32, in respect of a construction site which is contained within 
or forms part of premises occupied by persons other than those carrying out 
construction work, or any activity related to this work, is—

(a) in England and Wales, the enforcing authority within the meaning of 
article 25 of the Regulatory Reform (Fire Safety) Order 2005 in respect of 
premises to which that Order applies; or

(b) in Scotland, the enforcing authority within the meaning of section 61 of 
the Fire (Scotland) Act 2005 in respect of premises to which Part 3 of 
that Act applies. 

Regulation 37 Transitional and saving provisions
Schedule 4, which makes transitional and saving provisions, has effect. 

181 The provisions in Schedule 4 recognise that there will be projects that start 
before CDM 2015 comes into force on 6 April 2015 and continue beyond that date. 
For these projects, the following transitional arrangements apply.

Appointments

182 Under CDM 2007, a client was required to appoint a CDM co-ordinator to 
provide advice and assistance to the client; to make arrangements for the 
coordination and implementation of health and safety measures during the pre-
construction phase and to identify and collect the pre-construction information. 
CDM 2015 removes this role and replaces it with the principal designer role. 

183 Schedule 4 provides transitional arrangements for projects which span 6 April 
2015. For projects involving more than one contractor which started before 6 April 
2015, where by that date the client has not appointed a CDM co-ordinator, the 
client:

(a) must appoint a principal designer, as soon as practicable, if the construction 
phase has not started;

(b) is not required to appoint a principal designer if the construction phase has 
started, but may do so if they wish. If they choose not to appoint a principal 
designer, the principal contractor takes on the responsibility for the health and 
safety file (see Appendix 4). In these circumstances, any designer involved 
with the project should provide information about any residual risks in designs 
to the principal contractor.

Where on 6 April 2015 the client has appointed a CDM co-ordinator, they must 
appoint a principal designer within six months – ie by 6 October 2015.

 PART 5 General

Regulation 36
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184 The CDM co-ordinator must then comply with the duties listed in paragraph 5 
of Schedule 4 for the duration of their appointment. These duties broadly reflect the 
duties of a CDM co-ordinator under CDM 2007, but also reflect the arrangements 
under CDM 2015 relating to the construction phase plan (see Appendix 3) and the 
health and safety file (see Appendix 4).

185 During the transitional period, CDM co-ordinators do not have to satisfy the 
criteria for a principal designer under regulation 5(1)(a) that they should be a 
designer with control over the pre-construction phase of the project, nor do they 
have to comply with the principal designer duties under regulation 11.

Other transitional provisions 

186 These are as follows:

(a) any pre-construction information, construction phase plan or health and safety 
file provided in accordance with the requirements of CDM 2007 are 
recognised as meeting the requirements of the equivalent provisions in  
CDM 2015;

(b) notification of a project in accordance with CDM 2007 is recognised as a 
notification for the purposes of CDM 2015; and

(c) a principal contractor appointed under CDM 2007 will be considered to be a 
principal contractor for the purposes of CDM 2015. 

Regulation 38 Revocation and consequential 
amendments

(1) The 2007 Regulations are revoked.

(2) The amendments in Schedule 5 have effect.

Regulation 39 Review
(1) The Secretary of State must from time to time—

(a) carry out a review of regulations 1 to 36;
(b) set out the conclusions of the review in a report; and
(c) publish the report.

(2) In carrying out the review the Secretary of State must, so far as is 
reasonable, have regard to how Council Directive 92/57/EEC on the implementation 
of minimum safety and health requirements at temporary or mobile construction 
sites (which is implemented by means of regulations 1 to 36), is implemented in 
other Member States.

(3) The report must in particular—

(a) set out the objectives intended to be achieved by the regulatory system 
established by those regulations;

(b) assess the extent to which those objectives are achieved; and
(c) assess whether those objectives remain appropriate and, if so, the extent 

to which they could be achieved with a system that imposes less 
regulation.

Guidance  37
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(4) The first report under this regulation must be published before the end of 
the period of five years beginning with the day on which these Regulations come 
into force.

(5) Reports under this regulation are afterwards to be published at intervals 
not exceeding five years.

Regulation 39
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Regulation 6

1. The date of forwarding the notice.

2. The address of the construction site or precise description of its location.

3. The name of the local authority where the construction site is located.

4. A brief description of the project and the construction work that it entails.

5. The following contact details of the client: name, address, telephone number and 
(if available) an email address.

6. The following contact details of the principal designer: name, address, telephone 
number and (if available) an email address.

7. The following contact details of the principal contractor: name, address, 
telephone number and (if available) an email address.

8. The date planned for the start of the construction phase.

9. The time allocated by the client under regulation 4(1) for the construction work.

10. The planned duration of the construction phase.

11. The estimated maximum number of people at work on the construction site.

12. The planned number of contractors on the construction site.

13. The name and address of any contractor already appointed.

14. The name and address of any designer already appointed.

15. A declaration signed by or on behalf of the client that the client is aware of the 
client duties under these Regulations.

SCHEDULE 1 Particulars to be notified under 
regulation 6         
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Regulation 4(2)(b), 13(4)(c) and 15(11)

Sanitary conveniences

1.— (1) Suitable and sufficient sanitary conveniences must be provided or made 
available at readily accessible places.

 (2)  So far as is reasonably practicable, rooms containing sanitary 
conveniences must be adequately ventilated and lit.

 (3)  So far as is reasonably practicable, sanitary conveniences and the rooms 
containing them must be kept in a clean and orderly condition.

 (4)  Separate rooms containing sanitary conveniences must be provided for 
men and women, except where and so far as each convenience is in a separate 
room, the door of which is capable of being secured from the inside.

Washing facilities

2.— (1)  Suitable and sufficient washing facilities, including showers if required by 
the nature of the work or for health reasons, must, so far as is reasonably 
practicable, be provided or made available at readily accessible places.

 (2)  Washing facilities must be provided—

(a) in the immediate vicinity of every sanitary convenience, whether or not 
also provided elsewhere; and 

(b) in the vicinity of any changing rooms required by paragraph 4, whether or 
not provided elsewhere. 

 (3) Washing facilities must include—

(a) a supply of clean hot and cold, or warm, water (which must be running 
water so far as is reasonably practicable);

(b) soap or other suitable means of cleaning; and
(c) towels or other suitable means of drying.

 
 (4) Rooms containing washing facilities must be sufficiently ventilated and lit.

 (5) Washing facilities and the rooms containing them must be kept in a clean 
and orderly condition.

 (6) Subject to paragraph (7), separate washing facilities must be provided for 
men and women, except where they are provided in a room the door of which is 
capable of being secured from inside and the facilities in each room are intended to 
be used by only one person at a time.

SCHEDULE 2 Minimum welfare facilities required for 
construction sites 
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 (7)  Sub-paragraph (6) does not apply to facilities which are provided for 
washing hands, forearms and the face only.

Drinking water

 3.— (1)  An adequate supply of wholesome drinking water must be provided or 
made available at readily accessible and suitable places.

 (2)  Where necessary for reasons of health or safety, every supply of drinking 
water must be conspicuously marked by an appropriate sign.

 (3)  Where a supply of drinking water is provided, a sufficient number of 
suitable cups or other drinking vessels must also be provided, unless the supply of 
drinking water is in a jet from which persons can drink easily.

Changing rooms and lockers

4.— (1)  Suitable and sufficient changing rooms must be provided or made 
available at readily accessible places if a worker—

(a) has to wear special clothing for the purposes of construction work; and
(b) cannot, for reasons of health or propriety, be expected to change 

elsewhere.

 (2)  Where necessary for reasons of propriety, there must be separate 
changing rooms for, or separate use of rooms by, men and women.

 (3)  Changing rooms must—

(a) be provided with seating; and
(b) include, where necessary, facilities to enable a person to dry any special 

clothing and any personal clothing or effects.

 (4)  Suitable and sufficient facilities must, where necessary, be provided or 
made available at readily accessible places to enable persons to lock away—

(a) any special clothing which is not taken home;
(b) their own clothing which is not worn during working hours; and 
(c) their personal effects.

Facilities for rest

5.— (1)  Suitable and sufficient rest rooms or rest areas must be provided or 
made available at readily accessible places.

 (2) Rest rooms and rest areas must—

(a) be equipped with an adequate number of tables and adequate seating 
with backs for the number of persons at work likely to use them at any 
one time;

(b) where necessary, include suitable facilities for any woman at work who is 
pregnant or who is a nursing mother to rest lying down;
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(c) include suitable arrangements to ensure that meals can be prepared and 
eaten;

(d) include the means for boiling water; and
(e) be maintained at an appropriate temperature.
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Regulation 12(2)

1. Work which puts workers at risk of burial under earthfalls, engulfment in 
swampland or falling from a height, where the risk is particularly aggravated by the 
nature of the work or processes used or by the environment at the place of work or 
site.

2. Work which puts workers at risk from chemical or biological substances 
constituting a particular danger to the safety or health of workers or involving a legal 
requirement for health monitoring.

3. Work with ionizing radiation requiring the designation of controlled or supervised 
areas under regulation 16 of the Ionising Radiations Regulations 1999.

4. Work near high voltage power lines.

5. Work exposing workers to the risk of drowning.

6. Work on wells, underground earthworks and tunnels.

7. Work carried out by divers having a system of air supply.

8. Work carried out by workers in caissons with a compressed air atmosphere.

9. Work involving the use of explosives.

10. Work involving the assembly or dismantling of heavy prefabricated components.

SCHEDULE 3 Work involving particular risks          

Schedule 3
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Regulation 37 

1. In this Schedule—

“CDM co-ordinator” means a person appointed under regulation 14(1) of the 2007 
Regulations;

“competent” means competent to perform any requirement and avoid contravening 
any prohibition imposed on a person by or under any of the relevant statutory 
provisions;

“relevant project” means a project which began before 6th April 2015.

2. These Regulations apply to a relevant project with the modifications specified in 
this Schedule. 

Projects with no existing CDM co-ordinator or principal 
contractor

3.— (1)  This paragraph modifies the application of these Regulations in relation to 
a relevant project where, immediately before 6th April 2015—

(a) no CDM co-ordinator or principal contractor is appointed for the project 
under the 2007 Regulations;

(b) there is more than one contractor, or it is reasonably foreseeable that 
more than one contractor will be working on a project; and

(c) the construction phase has started.

 (2)  Regulation 5 does not apply to the project.

 (3)  The client may appoint in writing a designer as principal designer.

 (4)  The client must appoint in writing a contractor as principal contractor as 
soon as is practicable after 6th April 2015.

 (5)  The principal contractor must draw up a construction phase plan or make 
arrangements for a construction phase plan to be drawn up under regulation 12(1) 
and (2) as soon as is practicable after 6th April 2015 and the requirement that the 
plan must be drawn up during the pre-construction phase and before setting up a 
construction site is disapplied.

 (6)  The client, other than a domestic client, must ensure that the principal 
contractor complies with sub-paragraph (5) and the client duty in regulation 4(5)(a) 
is disapplied.

SCHEDULE 4 Transitional and saving provisions 
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 (7)  If the client does not appoint a principal designer, the principal contractor 
must—

(a) prepare a health and safety file under regulation 12(5) as soon as is 
practicable after 6th April 2015 and the requirement for the file to be 
prepared during the pre-construction phase is disapplied; and

(b) ensure that the health and safety file is reviewed, updated and revised 
from time to time under regulation 12(6).

 (8)  If the client does not appoint a principal designer—

(a) the references to the principal designer in regulations 4(5)(b) and 9(3)(b) 
are treated as references to the principal contractor;

(b) the client duty in regulation 4(6)(a) does not apply; and
(c) the principal contractor duties in regulations 12(7) and 13(5) do not apply.

 (9)  Where a client, other than a domestic client, fails to appoint a principal 
contractor under sub-paragraph (4) the client must fulfil the duties of the principal 
contractor specified in these Regulations, as modified by this paragraph.

 (10)  Where the client is a domestic client—

(a) regulation 7(2) does not apply; and
(b) if the client fails to appoint a principal contractor under sub-paragraph (4) 

the principal contractor for the project is the contractor in control of the 
construction phase.

Projects with an existing CDM co-ordinator

4.— (1)  This paragraph and paragraphs 5 and 6 apply where, immediately before 
6th April 2015, there is a CDM co-ordinator appointed for a relevant project.

 (2)  Where this paragraph applies, the appointment of the CDM co-ordinator 
continues to have effect for the purposes of these Regulations until a principal 
designer is appointed or the project comes to an end.

 (3)  The client must appoint in writing a principal designer for the project 
before the 6th October 2015 unless the project comes to an end on or before that 
date.

 (4)  Where the appointment of a CDM co-ordinator continues to have effect 
under sub-paragraph (2)—

(a) the CDM co-ordinator must comply with the duties in paragraph 5;
(b) the duties in regulations 9(3)(b) and 12(7) to provide information to the 

principal designer are treated as duties to provide information to the 
CDM co-ordinator; and 

(c) the duty in regulation 13(5) to liaise with the principal designer is treated 
as a duty to liaise with the CDM co-ordinator.

Duties of CDM co-ordinator during transitional period

5.— (1)  The CDM co-ordinator must—

(a) cooperate with any other person working on or in relation to a project at 
the same or an adjoining construction site, to the extent necessary to 
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enable any person with a duty or function under these Regulations to 
fulfil that duty or function;

(b) where the CDM co-ordinator works under the control of another, report 
to that person anything they are aware of in relation to the project which 
is likely to endanger their own health or safety or that of others;

(c) ensure that suitable arrangements are made and implemented for the 
coordination of health and safety measures during the planning and 
preparation for the construction phase, including facilitating—
(i) cooperation and coordination between all persons working on the 

pre-construction phase of the project; and
(ii) the application of the general principles of prevention;

(d) liaise with the principal contractor over—
(i) the content of the health and safety file;
(ii) the information which the principal contractor needs to prepare the 

construction phase plan; and
(iii) any design development which may affect planning and 

management of the construction work;
(e) where no or partial pre-construction information has been supplied to the 

CDM co-ordinator by the client under regulation 10 of the 2007 
Regulations, assist the client to comply with regulation 4(4) of these 
Regulations;

(f) unless the information has already been provided under regulation  
20(2)(b) of the 2007 Regulations, provide any pre-construction 
information that is in the possession or control of the CDM co-ordinator, 
promptly and in a convenient form, to every designer and contractor 
appointed, or being considered for appointment, to the project;

(g) take all reasonable steps to ensure that designers comply with their 
duties under regulation 9 of these Regulations;

(h) take all reasonable steps to ensure cooperation between designers and 
the principal contractor during the construction phase in relation to any 
design or change to a design;

(i) if a health and safety file has not been prepared under regulation 20(2)(e) 
of the 2007 Regulations, prepare a health and safety file that complies 
with the requirements of regulation 12(5) of these Regulations;

(j) review, update and revise the health and safety file from time to time to 
take account of the work and any changes that have occurred;

(k) if the CDM co-ordinator’s appointment continues to have effect 
immediately before the project ends, pass the health and safety file to the 
client at the end of the project;

(l) if a principal designer is appointed, pass the health and safety file and all 
other relevant health and safety information in the CDM co-ordinator’s 
possession to the principal designer, as soon as is practicable after the 
appointment.

 (2)  The CDM co-ordinator must not arrange for or instruct a worker to carry 
out or manage design or construction work unless the worker is competent or 
under the supervision of a competent person.

Duties disapplied pending appointment of principal designer

6.— (1)  The duties in regulation 5(1)(a) and (3) do not apply to a project referred 
to in paragraph 4(1).

 (2)  The following duties do not apply to a project referred to in paragraph 
4(1) until the principal designer is appointed—

(a) the duties in regulations 4(5)(b) and (6)(a);
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(b) the duties of the principal designer in regulations 11 and 12(3), (5), (6), (8) 
and (10).

 (3)  If a client fails to make the appointment required by paragraph 4(3) the 
client must fulfil the duties of a principal designer in regulations 11 and 12 on and 
after 6th October 2015.

Projects with only one contractor

7. Where a relevant project has only one contractor and the construction phase has 
started, the contractor must draw up a construction phase plan, or make 
arrangements for a construction phase plan to be drawn up, under regulation 15(5) 
and (6) as soon as is practicable after 6th April 2015 and the requirement that the 
plan must be drawn up prior to setting up a construction site is disapplied.

Savings

8.— (1)  Where, immediately before 6th April 2015 there is a principal contractor 
appointed for a relevant project under regulation 14(2) of the 2007 Regulations, for 
the purposes of these Regulations that principal contractor is treated on and after 
6th April 2015 as having been appointed under regulation 5(1)(b) of these 
Regulations.

 (2)   For the purposes of these Regulations, on and after the 6th April 2015—

(a) a health and safety file prepared for a relevant project under regulation 
20(2)(e) of the 2007 Regulations is treated as a health and safety file 
prepared under regulation 12(5) of these Regulations;

(b) a construction phase plan drawn up for a relevant project under 
regulation 23 of the 2007 Regulations is treated as a construction phase 
plan drawn up under regulation 12(1) or 15(5) of these Regulations;

(c) pre-construction information provided for a relevant project under 
regulation 10 of the 2007 Regulations is treated as pre-construction 
information provided under regulation 4(4) of these Regulations;

(d) notice given for a relevant project under regulation 21 of the 2007 
Regulations is treated as notice given under regulation 6 of these 
Regulations.
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SCHEDULE 5 Amendments

Regulation 38 

Description of 
instrument

Reference Extent of amendment

Factories Act 1961 1961 c. 34 In section 176(1) in the definition of 
“building operation” and “work of 
engineering construction” for “2007” 
(SI 2007/320) substitute “2015”. 

Workplace (Health 
Safety and Welfare) 
Regulations 1992

SI 1992/3004 In regulation 3(1)(b) for “2007” 
substitute “2015”.

Work in Compressed 
Air Regulations 1996

SI 1996/1656 In regulation 2(1) in the definition of 
“the 2007 Regulations” substitute 
“2015” in both places it appears.

In regulation 3(1) for “2007” 
substitute “2015” and for “2(3)” 
substitute “6(1)”.

In regulation 5(3) for “2007” 
substitute “2015”.

In regulation 13(2)(a) for “39, 40 and 
44(3) of the 2007” substitute “30, 31 
and 35(3) of the 2015”.

In regulation 13(2)(d) for “39(1) of the 
2007” substitute “30(1) of the 2015”.

In regulation 14(1) for “41 of the 
2007” substitute “32 of the 2015”. 

Railway Safety 
(Miscellaneous 
Provisions) 
Regulations 1997

SI 1997/553 In regulation 2(1) in the definition of 
“construction work” for “2007” 
substitute “2015”.
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Health and Safety 
(Enforcing Authority) 
Regulations 1998

SI 1998/494 In regulation 2(1) in the definition of 
“construction work” and “contractor” 
for “2007” substitute “2015”.

In regulation 2A(5)(a) for “2007” 
substitute “2015”.

In Schedule 2, paragraph 4(a)(i) for 
“2(3)” substitute “6(1)” and for 
“2007” substitute “2015”

Provision and Use of 
Work Equipment 
Regulations 1998

SI 1998/2306 In regulation 6(5)(e) for “31(4) or 
32(2)” substitute “22(4) or 23(2)” and 
for “2007” substitute “2015”. 

Gas Safety (Installation 
and Use) Regulations 
1998

SI 1998/2451 In regulation 2(4)(d) for “2007” 
substitute “2015”.

Work at Height 
Regulations 2005 

SI 2005/735 In regulation 2(1) in the definition of 
“construction work” for “2007” 
substitute “2015”.

Regulatory Reform 
(Fire Safety) Order 
2005

SI 2005/1541 In article 25(2)(a) for “2007” 
substitute “2015” and for “46(1)” 
substitute “36”.

Health and Safety 
(Enforcing Authority 
for Railways and other 
Guided Transport 
Systems) Regulations 
2006

SI 2006/557 In regulation 2(1) in the definitions of 
“construction work” and “contractor” 
for “2007” substitute “2015”.

REACH Enforcement 
Regulations 2008 

SI 2008/2852 In paragraph 1(d)(i)(aa) of Part 3 of 
Schedule 3 for “2(3)” substitute 
“6(1)” and for “2007” substitute 
“2015”.

Reporting of Injuries, 
Diseases and 
Dangerous 
Occurrences 
Regulations 2013 

SI 2013/1471 In regulation 2(1) in the definition of 
“construction site” for “2007” 
substitute “2015”
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1  These principles are a requirement of the Management Regulations and apply to 
all industries, including construction. They provide a framework to identify and 
implement measures to control risks on a construction project.  

2  The general principles of prevention are to:  

(a) avoid risks;  
(b) evaluate the risks which cannot be avoided;  
(c) combat the risks at source;  
(d) adapt the work to the individual, especially regarding the design of 

workplaces, the choice of work equipment and the choice of working and 
production methods, with a view, in particular, to alleviating monotonous 
work, work at a predetermined work rate and to reducing their effect on 
health;  

(e) adapt to technical progress;  
(f) replace the dangerous by the non-dangerous or the less dangerous;  
(g) develop a coherent overall prevention policy which covers technology, 

organisation of work, working conditions, social relationships and the influence 
of factors relating to the working environment;  

(h) give collective protective measures priority over individual protective measures; 
and  

(i) give appropriate instructions to employees.  

.

Appendix 1 The general principles of prevention
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1  This Appendix gives guidance on the requirements for pre-construction 
information and the actions on each dutyholder. Appendix 5 shows how  
pre-construction information relates to and influences other types of information  
during a construction project involving more than one contractor.

What is pre-construction information?

2  Pre-construction information provides the health and safety information  
needed by: 

(a) designers and contractors who are bidding for work on the project, or who 
have already been appointed to enable them to carry out their duties; 

(b) principal designers and principal contractors in planning, managing, monitoring 
and coordinating the work of the project.

Pre-construction information provides a basis for the preparation of the construction 
phase plan (see Appendix 3). Some material may also be relevant to the 
preparation of the health and safety file (see Appendix 4).

3  Pre-construction information is defined as information about the project that is 
already in the client’s possession or which is reasonably obtainable by or on behalf 
of the client. The information must:

(a) be relevant to the particular project;
(b) have an appropriate level of detail; and 
(c) be proportionate to the risks involved.  

4  Pre-construction information should be gathered and added to as the design 
process progresses and reflect new information about the health and safety risks 
and how they should be managed. Preliminary information gathered at the start of 
the project is unlikely to be sufficient. 

5  When pre-construction information is complete, it must include proportionate 
information about:

(a) the project, such as the client brief and key dates of the construction phase;
(b) the planning and management of the project such as the resources and time 

being allocated to each stage of the project and the arrangements to ensure 
there is cooperation between dutyholders and the work is coordinated;

(c) the health and safety hazards of the site, including design and construction 
hazards and how they will be addressed;

(d) any relevant information in an existing health and safety file.

6  The information should be in a convenient form and be clear, concise and easily 
understandable to help other dutyholders involved in the project to carry out their 
duties.

Appendix 2 Pre-construction information
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What must dutyholders do?

The client
7  The client has the main duty for providing pre-construction information. They 
must provide this information as soon as practicable to each:

(a) designer (including the principal designer); and
(b) contractor (including the principal contractor)

being considered for appointment, or already appointed to the project. For projects 
involving more than one contractor, the client can expect help from the principal 
designer appointed for the project (see paragraphs 11–13 of this Appendix) who 
must assist the client in drawing this information together and providing it to the 
designers and contractors involved. For single contractor projects, it is the client’s 
responsibility alone – although they should liaise with the contractor (and any 
designer) they appoint to provide whatever information is needed.

8  The pre-construction information will evolve as the project progresses towards 
the construction phase. At first, drawing together the information should involve 
identifying relevant documents the client already holds. These might include a 
health and safety file produced as a result of earlier construction work, any surveys 
or assessments that have already been carried out (eg asbestos surveys), structural 
drawings etc. For projects involving more than one contractor, the client must pass 
this information to the principal designer as soon after their appointment as 
possible. In liaison with the principal designer, the client should then:

(a) assess the adequacy of this information to see if there are significant gaps; 
(b) take reasonable steps to obtain the information needed to fill any gaps 

identified by, eg commissioning relevant surveys; and 
(c) then provide the information to every designer and contractor as soon as 

practicable.

9  The stage at which it is practicable to provide information will depend on a 
number of factors such as the scale and complexity of the project, when 
dutyholders are appointed and when information is obtained. However, the client, 
together with the principal designer, must also take account of when designers and 
contractors will need pre-construction information to enable them to carry out their 
duties. For example:

(a) designers or contractors who are seeking appointment for work on the project 
should have sufficient information made available to them at a time which 
allows them to put together a bid based on a clear understanding of the 
nature of the work involved; 

(b) designers already appointed should be provided with sufficient information at a 
stage early enough to enable them to judge whether it is reasonably 
practicable to eliminate any foreseeable health and safety risks in the design 
process and, where it is not, the steps they should take to reduce or control 
the remaining risks. It may not be possible to provide this information all at 
once, in which case it should be provided as soon as it becomes available;

(c) contractors already appointed should be provided with the information they 
will need to plan, manage and monitor their work. 

The designer
10  The designer must take account of the pre-construction information when 
preparing or modifying designs. They must be provided with this information by the 
client as soon as practicable (see paragraphs 7–9 of this Appendix), assisted by the 
principal designer where appropriate (see paragraphs 11–13 of this Appendix). The 
information should be:
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(a) sufficient to enable the designer to judge whether it is reasonably practicable 
to eliminate foreseeable risks in their designs, and, where it is not, help identify 
the steps they should take to reduce and control the remaining risks; and

(b) provided at a stage where designers can take account of it – as early in the 
design process as is practicable. 

The principal designer
11  The principal designer must help the client in providing the pre-construction 
information to each designer and contractor appointed, or being considered for 
appointment. The extent of the help required will depend on the nature of the 
project, the risks involved and the client’s level of knowledge and experience of 
construction work. Taking this into account, the principal designer should agree 
with the client the level of support the client needs to ensure the information is 
made available when others need it. 

12  Soon after their appointment, the principal designer should be provided with 
any relevant information the client already holds. This might include any health and 
safety file produced as a result of earlier construction work, any surveys that have 
already been carried out (eg asbestos surveys), structural drawings etc. The 
principal designer must then help the client to:

(a) assess the adequacy of this information to see if there are significant gaps; 
and 

(b) take reasonable steps to obtain the information needed to fill the gaps 
identified by, eg commissioning surveys.

13  As far as it is within their control, the principal designer must then work with the 
client to provide the information in a convenient form and as soon as practicable. 
The information provided to those seeking appointment must be sufficient and in 
good time to allow them to put together a bid based on a clear understanding of 
the nature of the work involved. After their appointment, the stage at which 
information is provided will depend on factors such as the scale and complexity of 
the project, and when the information is obtained. However, the principal designer, 
together with the client, must also take account of when designers and contractors 
will need pre-construction information to enable them to carry out their duties. The 
client guidance (see paragraph 9 of this Appendix) is also relevant for principal 
designers.

The principal contractor
14  The principal contractor has no specific duty in relation to pre-construction 
information. However, they must liaise with the principal designer for the duration of 
the principal designer’s appointment and share any information relevant to the 
planning, management, monitoring or coordination of the pre-construction phase.  

The contractor
15  The contractor has no specific duty in relation to pre-construction information. 
However, for projects involving more than one contractor, contractors must 
cooperate with the client, principal designer and principal contractor to ensure the 
pre-construction information is right.
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1  This Appendix gives guidance on the requirements for the construction phase 
plan and the actions on each dutyholder. Appendix 5 shows how the construction 
phase plan relates to and influences other types of information during a 
construction project involving more than one contractor.

What is a construction phase plan?

2  A construction phase plan is a document that must record the: 

(a) health and safety arrangements for the construction phase;
(b) site rules; and
(c) where relevant, specific measures concerning work that falls within one or 

more of the categories listed in Schedule 3. 

3  The plan must record the arrangements for managing the significant health and 
safety risks associated with the construction phase of a project. It is the basis for 
communicating these arrangements to all those involved in the construction phase, 
so it should be easy to understand and as simple as possible.

4  In considering what information is included, the emphasis is that it:

(a) is relevant to the project;
(b) has sufficient detail to clearly set out the arrangements, site rules and 

special measures needed to manage the construction phase; but
(c) is still proportionate to the scale and complexity of the project and the 

risks involved. 

The plan should not include documents that get in the way of a clear 
understanding of what is needed to manage the construction phase, such as 
generic risk assessments, records of how decisions were reached or detailed safety 
method statements. 

5  The following list of topics should be considered when drawing up the plan:

(a) a description of the project such as key dates and details of key members of 
the project team;

(b) the management of the work including:
(i) the health and safety aims for the project;
(ii) the site rules;
(iii) arrangements to ensure cooperation between project team members 

and coordination of their work, eg regular site meetings;
(iv) arrangements for involving workers;
(v) site induction; 
(vi) welfare facilities; and
(vii) fire and emergency procedures;

Appendix 3 The construction phase plan
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(c) the control of any of the specific site risks listed in Schedule 3 where they are 
relevant to the work involved.

What must dutyholders do?

The client
6  The client must ensure a construction phase plan is drawn up before the 
construction phase begins. For projects involving more than one contractor, the 
principal contractor is responsible for drawing up the plan or for making 
arrangements for it to be drawn up (see paragraphs 11–14 of this Appendix). For 
single contractor projects, it is the contractor who is responsible for ensuring that 
the plan is drawn up (see paragraphs 15–17 of this Appendix). 

7  The client must ensure that the principal contractor (or, where relevant, the 
contractor) is provided with all the available relevant information they need to draw 
up the plan, eg the pre-construction information (see Appendix 2).

8  The client must also ensure that: 

(a) when it is drawn up, the plan adequately addresses the arrangements for 
managing the risks; and

(b) the principal contractor (or contractor) regularly reviews and revises the plan to 
ensure it takes account of any changes that occur as construction progresses 
and continues to be fit for purpose.

The designer
9  The designer has no specific duty in relation to the construction phase plan. 
However, the designer must take all reasonable steps to provide with the design 
sufficient information about aspects of the design to help contractors (including 
principal contractors) to comply with their duties. This should include information 
about the significant risks designers have been unable to eliminate through the 
design process and the steps designers have taken to reduce or control those 
risks. They must continue to cooperate with contractors and principal contractors 
as the construction phase progresses to ensure that they are kept up to date with 
any design changes. 

The principal designer
10  The principal designer must help the principal contractor to prepare the 
construction phase plan by providing any relevant information they hold. This 
includes: 

(a) the pre-construction information given to them by the client and which they 
have an important role in pulling together and providing (see Appendix 2); and

(b) any information given to them by designers about the risks that have not been 
eliminated through the design process and the steps taken to reduce or 
control those risks.

Before the start of the construction phase, the principal designer should regularly 
check that the principal contractor has the information needed to prepare the plan. 
They must continue to liaise with the principal contractor as the construction phase 
progresses to share any information relevant to the planning and management of 
the construction phase. 

The principal contractor
11  For projects involving more than one contractor, the principal contractor must 
take the lead in preparing, reviewing, updating and revising the construction phase 
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plan. They must draw up the plan or make arrangements for it to be drawn up 
during the pre-construction phase and before the construction site is set up. 

12  The principal contractor should expect help from both the client and principal 
designer in doing this. The client’s duty is to ensure that the plan is drawn up and 
the principal designer’s duty is to help the principal contractor by providing any 
relevant information they hold (see paragraph 10 of this Appendix). This information 
should include:

(a) the pre-construction information that the client must provide to every designer 
and contractor involved in the project and which the principal designer will 
have been involved in preparing; and

(b) any information provided by designers about the risks that designers have 
been unable to eliminate through the design process and the steps they have 
taken to reduce or control them.

The principal contractor must also liaise with the contractors to ensure that the plan 
takes into account their views on the arrangements for managing the construction 
phase. 

13  Where the plan includes site rules, the rules should cover (but not be limited to) 
topics such as personal protective equipment, parking, use of radios and mobile 
phones, smoking, restricted areas, hot works and emergency arrangements. The 
rules should be clear and easily understandable. They should be brought to the 
attention of everyone on site who should be expected to follow them. The principal 
contractor should also consider any special requirements, eg it might be necessary 
to have translations of the site rules available. 

14  The principal contractor must ensure that the construction phase plan is 
appropriately reviewed, updated and revised from time to time. The plan is a 
working document and will need to be reviewed regularly enough to address 
significant changes to the risks involved in the work or in the effectiveness of the 
controls that have been put in place. This means that the principal contractor must 
monitor how effective the plan is in addressing identified risks and whether it is 
being implemented properly. Ensuring the plan remains fit for purpose must also 
involve co-operating with:

(a) the contractors who are most likely to see if the arrangements for controlling 
health and safety risks are working; and

(b) the principal designer and designers when changes in designs during the 
construction phase have implications for the plan.

The contractor
15  For projects involving more than one contractor, the contractor must follow the 
parts of the construction phase plan prepared by the principal contractor that are 
relevant to their work. The contractor should also liaise with the principal contractor 
to pass on their views on the effectiveness of the plan in managing the risks.

16  For single contractor projects, the contractor has the responsibility for ensuring 
that a construction phase plan is drawn up. They must either draw up a plan 
themselves, or make arrangements for it to be drawn up, as soon as practicable 
before setting up the construction site. In preparing the plan they must cooperate 
with the client and any designers involved in the project and take account of 
sources of relevant information such as the pre-construction information (see 
Appendix 2).

17  Further guidance, including a template for a construction phase plan,5 is 
provided for contractors working on small scale, routine and domestic projects on 
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HSE’s website. CDM wizard is a smartphone app template for a construction 
phase plan produced by CITB.6
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1  This Appendix gives guidance on the preparation, provision and retention of a 
health and safety file and the actions on each dutyholder. Appendix 5 shows how 
the health and safety file relates to and influences other types of information during 
a construction project involving more than one contractor.

What is the health and safety file?

2  The health and safety file is defined as a file appropriate to the characteristics of 
the project, containing relevant health and safety information to be taken into 
account during any subsequent project. The file is only required for projects 
involving more than one contractor.

3  The file must contain information about the current project likely to be needed to 
ensure health and safety during any subsequent work, such as maintenance, 
cleaning, refurbishment or demolition. When preparing the health and safety file, 
information on the following should be considered for inclusion:

(a) a brief description of the work carried out; 
(b) any hazards that have not been eliminated through the design and 

construction processes, and how they have been addressed (eg surveys or 
other information concerning asbestos or contaminated land);

(c) key structural principles (eg bracing, sources of substantial stored energy – 
including pre- or post-tensioned members) and safe working loads for floors 
and roofs;

(d) hazardous materials used (eg lead paints and special coatings);
(e) information regarding the removal or dismantling of installed plant and 

equipment (eg any special arrangements for lifting such equipment);
(f) health and safety information about equipment provided for cleaning or 

maintaining the structure;
(g) the nature, location and markings of significant services, including 

underground cables; gas supply equipment; fire-fighting services etc;
(h) information and as-built drawings of the building, its plant and equipment (eg 

the means of safe access to and from service voids and fire doors).

4  There should be enough detail to allow the likely risks to be identified and 
addressed by those carrying out the work. However, the level of detail should be 
proportionate to the risks. The file should not include things that will be of no help 
when planning future construction work such as pre-construction information, the 
construction phase plan, contractual documents, safety method statements etc. 
Information must be in a convenient form, clear, concise and easily understandable.

Appendix 4 The health and safety file
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What must dutyholders do?

The client
5  The client must ensure that the principal designer prepares the health and safety 
file for a project. As the project progresses, the client must ensure that the principal 
designer regularly updates, reviews and revises the health and safety file to take 
account of the work and any changes that have occurred. The client should be 
aware that if the principal designer’s appointment finishes before the end of the 
project, the principal designer must pass the health and safety file to the principal 
contractor, who then must take on the responsibility for the file.

6  Once the project is finished, the client should expect the principal designer to 
pass them the health and safety file. In cases where the principal designer has left 
the project before it finishes, it will be for the principal contractor to pass the file to 
the client. 

7  The client must then retain the file and ensure it is available to anyone who may 
need it for as long as it is relevant – normally the lifetime of the building – to enable 
them to comply with health and safety requirements during any subsequent project. 
It can be kept electronically, on paper, on film, or any other durable form. 

8  If a client disposes of their interest in the building, they must give the file to the 
individual or organisation who takes on the client duties and ensure that the new 
client is aware of the nature and purpose of the file. If they sell part of a building, 
any relevant information in the file must be passed or copied to the new owner. If 
the client leases out all or part of the building, arrangements should be made for 
the file to be made available to leaseholders. If the leaseholder acts as a client for a 
future construction project, the leaseholder and the original client must arrange for 
the file to be made available to the new principal designer.

The designer
9  Where it is not possible to eliminate health and safety risks when preparing or 
modifying designs, designers must ensure appropriate information is included in the 
health and safety file about the reasonably practicable steps they have taken to 
reduce or control those risks. This will involve liaising with:

(a) the principal designer, in helping them carry out their duty to prepare, update, 
review and revise the health and safety file. This should continue for as long as 
the principal designer’s appointment on the project lasts; or

(b) the principal contractor, where design work is carried out after the principal 
designer’s appointment has finished and where changes need to be made to 
the health and safety file. In these circumstances, it will be the principal 
contractor’s duty to make those changes, but the designer must ensure that 
the principal contractor has the appropriate information to update the file.

This information should be provided to the principal designer and principal 
contractor as early as possible before the designer’s work ends on the project.

The principal designer 
10  The principal designer must prepare the health and safety file. They are 
accountable to the client and should liaise closely to agree the structure and 
content of the file as soon as practicable after appointment. In preparing the file, 
the principal designer should expect the client to provide any health and safety file 
that may exist from an earlier project. 

11  The principal designer must also cooperate with the rest of the project team 
and should expect their cooperation in return. Cooperation with the principal 
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contractor is particularly important in agreeing the structure and content of the 
information included in the file. Liaison with designers and other contractors is also 
important. They may hold information that is useful for the health and safety file, 
which may be difficult to obtain after they have left the project. 

12  The principal designer, in cooperation with other members of the project team, 
must also ensure that the file is appropriately updated, reviewed and revised to 
ensure it takes account of any changes that occur as the project progresses. 

13  The principal designer must pass the updated file to the client at the end of the 
project. In doing this, they should ensure the client understands the structure and 
content of the file and its significance for any subsequent project. If the principal 
designer’s appointment finishes before the end of the project, they must pass the 
file to the principal contractor who must then take on responsibility for it. In doing 
this, the principal designer should ensure the principal contractor is aware of any 
outstanding issues that may need to be taken into account when reviewing, 
updating and revising the file. 

The principal contractor 
14  For the duration of the principal designer’s appointment, the principal 
contractor plays a secondary role in ensuring the health and safety file is fit for 
purpose. They must provide the principal designer with any relevant information that 
needs to be included in the health and safety file. 

15  Where the principal designer’s appointment finishes before the end of the 
project, the principal contractor must take on responsibility for ensuring that the file 
is reviewed, updated and revised for the remainder of the project. At the end of the 
project the principal contractor must pass the file to the client. In doing this, they 
should ensure the client understands the structure and content of the file and its 
significance for any subsequent project. 

The contractor
16  The contractor has no specific duties placed on them in relation to the health 
and safety file. 



Health and Safety  
Executive

Managing health and safety in construction

Page 84 of 90

Process of design
 Designers must take account  
  of PCI to:

■■ eliminate, reduce or control 
foreseeable risks in their 
designs; and

■■ provide information to the 
PD about measures taken 
in designs to reduce or 
control risks not eliminated. 

  PD to use this information to:             
■■ take it into account in the 

PCI and the health  
and safety file; and

■■ provide it to the principal 
contractor (PC)  
towards the construction 
phase plan.

Pre-construction information (PCI)
 Client and principal designer (PD) must work together to:

■■ assess adequacy of existing information (eg existing health and 
safety file from earlier project or asbestos survey);

■■ agree arrangements to fill gaps in existing information;
■■ provide sufficient information to designers and contractors.

Appendix 5 How different types of information relate 
to and influence each other in a construction project 
involving more than one contractor: A summary

Start of project
Client to check what documents are already in their possession that 
will be relevant to the project, eg an existing health and safety file.

End of project
■■ Client to retain the health and safety file and ensure it is available 

for any subsequent construction work on the building.
■■ If the client disposes of their interest in the building, they must 

provide the file to anyone who takes on the client duties. 

Health and safety file
■■ Client to ensure the PD 

prepares the file;
■■ PD to prepare the file  

in cooperation with  
the PC;

■■ PD to ensure the file  
is appropriately  
updated, reviewed and 
revised;

■■ PC to provide PD with 
relevant information for 
inclusion in the file;

■■ PD to pass the file to  
the client at the end of 
the project;

■■ PD to pass the file to  
the PC if the PD’s 
appointment ends  
before the project 
finishes.

Construction phase plan
■■ Client to ensure the plan 

is drawn up before 
construction phase 
begins.

■■ PC to draw up the plan on 
the basis of:

 – pre-construction 
information; and

 – information provided 
with designs.

■■ PD to help the PC prepare 
the plan.

■■ PC to:
 – ensure the plan is 

appropriately 
reviewed, updated 
and revised;

 – address any 
significant changes to 
risks involved and 
controls put in place.

Note: This diagram shows how the various types of information relate to each other and influence the content of other 
types of information during the construction process (the arrows show the possible different flows of information). So, for 
example as pre-construction information is developed, this influences the risks designers should consider and the 
information they provide about how their designs reduce or control foreseeable risks. In turn, this may influence further 
development of the pre-construction information, as well as the construction phase plan and the health and safety file.
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1  The role of designers, principal designers, principal contractors and contractors 
when working on a project for a domestic client, is normally no different to their role 
when working for a commercial client. They have the same duties and should carry 
them out in the same way as they would for a commercial client. However, the 
effect of regulation 7 is to transfer the client duties to other dutyholders when 
working for domestic clients.

2  Guidance for domestic clients in relation to CDM 2015 is set out in paragraphs 
53–56. The following paragraphs set out what other dutyholders need to do as a 
result. Figure 1 is a flow chart showing the transfer of client duties from a domestic 
client to other dutyholders involved.

Domestic projects involving only one contractor

3  On these projects the client’s duties are transferred to the contractor and they 
must carry out the client’s duties as well as their own. In practice, this should 
involve contractors doing no more than they have done in the past to comply with 
health and safety legislation. Compliance with their own duties as a contractor 
will be taken as compliance with the relevant client duties, to the extent 
necessary given the risks involved in the project.

4  As a result of the contractor taking on the client duties, any designers involved in 
the project will work to the contractor in their role as the ‘client’.

Domestic projects involving more than one contractor

Transfer of the client duties to the principal contractor
5  On these projects, it will normally be the principal contractor who takes on the 
client duties and they will need to comply with these duties as well as their own. If 
the domestic client does not appoint a principal contractor, the role of principal 
contractor falls to the contractor in control of the construction phase of the project. 

6  As a result of a principal contractor taking on the client duties, the principal 
designer involved in the project will work to the principal contractor in their role as 
the ‘client’. If the domestic client does not appoint a principal designer, the role of 
the principal designer falls to the designer in control of the pre-construction phase 
of the project.

Transfer of client duties to principal designer
7  Domestic clients can choose to have a written agreement with the principal 
designer to transfer the client duties to the principal designer. In this case, the 
principal designer must fulfil the duties of the client as well as their own and the 
principal contractor will work to the principal designer as the ‘client’.  

Appendix 6 Working for a domestic client
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Figure 1 How CDM 2015 applies to domestic clients

Does the project involve construction work on a  
client’s home or a home of their relative(s) which  
is not being done in connection with a business?

Has the domestic client appointed a principal 
designer and principal contractor under regulation 5  

of CDM 2015?

Does the domestic client want the principal 
contractor to manage their project?

The principal contractor will take on the client duties 
as well as their own.

Yes

Will the work be carried out by someone on the 
client’s behalf?

The client is a ‘domestic’ client

Will the work involve more than one contractor?

Yes

Yes

Yes

Yes

 
The client is a 
‘commercial’ client 
and client duties under 
CDM 2015 apply in  
full. 

The work is classed as 
DIY and CDM 2015 
does not apply.

 
The contractor will take 
on the client duties as 
well as their own as the 
contractor.

 
The domestic client 
should agree in writing 
with the principal 
designer for the 
principal designer to 
take on the client 
duties as well as their 
own.

No

No

No

No

No

■■ The contractor in 
control of the 
construction work 
will be the principal 
contractor and will 
also take on the 
client duties; and

■■ the designer in 
control of the 
design work (eg 
the architect) will 
be the principal 
designer.
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ACOP  Approved Code of Practice.

AOGBO 2013  Application to Areas Outside Great Britain Order 2013.

CDM 2007  Construction (Design and Management) Regulations 2007.

CDM 2015  Construction (Design and Management) Regulations 2015.

CITB  Construction Industry Training Board.

HSE  Health and Safety Executive.

HSWA  Health and Safety at Work etc Act 1974.

LWIT  Leadership and Worker Involvement Toolkit.

The Management Regulations  Management of Health and Safety at Work 
Regulations 1999.

must   ‘must’ is used only where there is an absolute duty, ie an explicit legal 
requirement to take a certain action which is not qualified by terms such as ‘so far 
as reasonably practicable’.

ONR  Office for Nuclear Regulation.

ORR  Office of Rail Regulation.

PAS 91  Publicly Available Specification 91.

reasonably practicable  balancing the level of risk against the measures needed 
to control the real risk in terms of money, time or trouble. However, you do not 
need to take action if it would be grossly disproportionate to the level of risk (see 
www.gov.uk/risk/faq.htm for the most up-to-date explanation of what ‘reasonably 
practicable’ means.)

renewable energy zone  areas outside the territorial sea designated for the 
exploration or exploitation of energy from water or winds (see section 84 of the 
Energy Act 2004).

should ‘should’ is used to indicate what to do to comply with legal requirements 
which are qualified by terms such as ‘so far as reasonably practicable’.

significant risks  not necessarily those that involve the greatest risks, but those 
(including health risks) that are not likely to be obvious, are unusual, or likely to be 
difficult to manage effectively. 

Glossary of acronyms and terms

http://www.gov.uk/risk/faq.htm
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SSIP  Safety Schemes in Procurement.

territorial sea  means the belt of waters extending from the coast of Great Britain 
up to 12 nautical miles. 

Workplace Regulations  Workplace (Health, Safety and Welfare) Regulations 
1992.
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For information about health and safety, or to report inconsistencies or inaccuracies 
in this guidance, visit www.hse.gov.uk/. You can view HSE guidance online and 
order priced publications from the website. HSE priced publications are also 
available from bookshops.

British Standards can be obtained in PDF or hard copy formats from  
BSI: http://shop.bsigroup.com or by contacting BSI Customer Services for hard 
copies only Tel: 0845 086 9001 email: cservices@bsigroup.com.

The Stationery Office publications are available from The Stationery Office,  
PO Box 29, Norwich NR3 1GN Tel: 0870 600 5522 Fax: 0870 600 5533  
email: customer.services@tso.co.uk Website: www.tsoshop.co.uk. (They are also 
available from bookshops.) Statutory Instruments can be viewed free of charge at  
www.legislation.gov.uk where you can also search for changes to legislation.

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Published by the Health and Safety Executive 04/15 

Further information


